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Confirmed or suspected sources of contamination to the river

Site information

Project status

Table 1: DEQ Milestone Report
Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor

e River's confluence with the Columbia Rive

Source Control Evaluation (SCE)

Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs)

Basis for determination that source control is Additonal P d
River Type of agreement Project Date last Status of Major SCE tasks to be Schedule for needed Status of EPA Source control Status of EPA SCM activities Mass or volume of SCNII (a)c"xawm?sps:s:e Date SCM | Status of EPA Operaton and
Site name [ECSI # h Address DEQ PM directing source | modified SCE Pathway Y h Si review of SCE alternatives evaluation | Selected SCMs review of SCM completed to date contaminants completed review of maintenance
mile trol status -d- SCE completed completing SCE Pathway ite deci d schedul B lection deci 3 trolled done and schedule (m- § leted SCM h 1
control (m-d-y) Pathway determination | priority priority ecision and schedule (m-y) selection decision (m-y) controlle v (m-y) complete requirements
level level
LB, i) Tom Overland
Terminal 5 1686 | 1.5E & 15560 N 1 IGA NFA 02/19/09 N/A NA N/A N/A none N/A N/A NA NA NA NA NA NA NA NA
Gainer Transport/Sheet Flow
Lombard
15540, 15550, Trarmil
Terminal 5 1686 | 1.5E & 15560 N Gainer IGA NFA 02/19/09 Bank Erosion N/A NA N/A N/A none N/A NA NA NA NA NA NA NA NA NA
Lombard
SCE submitted to
15540, 15550, T .
Terminal5 | 1686 | 1.5E | & 15560 N i IGA NFA | 02/19/09 Groundwater Completed NA IS FHNEE US| gy, NGO = (HFR
Gainer actions recommended comments received
Lombard
6/07
Low 7
15540, 15550 SCE submitted to
Terminal 5 | 1686 | 1.5E | & 15560 N o IGA NFA | 02/19/09 Stormwater Completed NA e oniticantpativzyilo e ARG = EPR
Gainer actions recommended comments received
Lombard
6/07
15540, 15550, Tom
Terminal 5 1686 | 1.5E & 15560 N @D IGA NFA 02/19/09 Overwater Activities N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Lombard
15540, 15550, Trarmil
Terminal 5 1686 | 1.5E & 15560 N Gainer IGA NFA 02/19/09 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Lombard
" no pathway; berm
e || 4 | ppe || AEON || dEmiEr || FRAETET RISEY Rl | 080310 Gyt N/A NIA N/A prevents overland None NIA NIA NIA NIA NIA NIA NIA NIA NIA NIA
Mills. Rivergate Sutter (6/00) Transport/Sheet Flow
transport/sheet flow
Original permit for
shoreline action
withdrawn based on Evaluating path
q SCE is part of June Deferred to Agency input. New forward considering
Orego_n Sz 141 | 22E 1.4400 by OIS A [ISEy RI 08/03/10 Bank Erosion Completed 06 Alternatives Pathway is complete High Alternatives permit with modified EPA/Natural
Mills Rivergate Sutter (6/00) y N " "
Evaluation Evaluation design to be submitted Resource Trustee
once additional shoreline comments
sampling results
evaluated.
SCE submitted to Soil removal SCE submitted
Oregop Steel 141 22E 14400 N Jennifer PH Agr for RI/SCM RI 08/03/10 Groundwater (UST & Completed Insng_nmcam pathway; no 6w EPA 10/2004: no ) complet_ed a! to EPA 10/2004: v Operation and
Mills Rivergate Sutter (6/00) AST AOCs) actions recommended a time of spill, prior no comments |Maintenance requirements|
comments received 2
to SCE received
Oregon Steel 14400 N Jennifer PH Agr for RI/SCM Groundwater (other . DEQ SCE memo for EPA in . . Pending completion
Mills 141 | 22E Rivergate Sutter (6/00) RI 08/03/10 AOCs) Ongoing preperation 1st gtr 2011 Pathway is complete Medium High of SCE
Full-scale pilot
operating 10/07; end
Gl il D il pilot testing completed,
SCE is part of EPA agreed with @G D CR L] loading evaluation
Oregop St 141 | 22E 1.4400 by ity BULYIORUSCH] RI 08/03/10 Stormwater Completed Pathway is complete High Alternatives EllEELYe CEL LB () i proposed approach outfall (el 200.& approved 2010,
Mills Rivergate Sutter (6/00) N completed 2006 treatment loading evaluation y
Evaluation 9/14/06 evaluating treatment
approved 2010 .
4 chemical
however, evaluating
appropriate
treatment chemical
q No known current
CErmSE || 4y || ppe || DN || dEmiEr || FRAETET RISEY RI | 08/03/10 | Overwater Activities N/A NIA N/A sources (spills reported | none NIA NIA NIA NIA NIA NIA NIA NIA NIA NIA
Mills Rivergate Sutter (6/00)
to OERS)
Oregon Steel 14400 N Jennifer PH Agr for RI/SCM Other - current NPDES Addressed under | Pathway addressed via
Mills 141 | 22E Rivergate Sutter (6/00) RI 08/03/10 permitted discharge Completed N/A NPDES permit NPDES permit none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Solid
Esco Landfill 14444 NW No PM Industrial landfill Waste Overland
Sauive Island AREY a6 Gillihan Loop | Assigned disposal permit Landfill WA Transport/Sheet Flow G2 IS 2R BB none) YA BIE YA b b A BIE BIER bUES
Permit
Solid
Escolandfill | )59 | 5 | L4444NW | NoPM st i Waste " 6/50/08 Bank Erosion N/A NIA N/A N/A none N/A N/A N/A N/A NIA NIA N/A N/A N/A
Sauive Island Gillihan Loop | Assigned disposal permit Landfill
Permit
Solid
Escolandfill | )59 | 5 | L4444NW | NoPM st s Waste " 46/50/08 Groundwater N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A
Sauive Island Gillihan Loop | Assigned disposal permit Landfill
Permit G
Solid
Escolandfill | )59 | 5 | L4444NW | NoPM oSt s Waste | 6/50/08 Stormwater N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A
Sauive Island Gillihan Loop | Assigned disposal permit Landfill
Permit
Solid
Escolandfill | )59 | 5 | L4444NW | NoPM oSt sl Waste | 5650108 | Overwater Activities N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A
Sauive Island Gillihan Loop | Assigned disposal permit Landfill
Permit
Solid
) | g | ag || S0 || ROEY || MEESTEIEE] | WESE | G Other NIA /A NIA NIA none N/A N/A N/A N/A /A N/A NA NA N/A
Sauive Island Gillihan Loop | Assigned disposal permit Landfill
Permit
Consolidated | 35q5 | ;g | 3940N Mike | o)) otter Agrfor XPA|  XPA | 06/30/20 Overand N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Metco Rivergate Romero Transport/Sheet Flow
Consolidated | 5505 | 5 g SN Mike | b etter Agrfor XPA|  XPA | 06/30/10 Bank Erosion N/A N/A N/A NIA none N/A N/A NIA N/A N/A N/A N/A NIA NIA N/A
Metco Rivergate Romero
" " Anticipate providing
Coisdlitzy 3295 | 28E ".’940 b9 il PH Letter Agr for XPA XPA 06/30/10 Groundwater Completed None N/A Incomplete pathway none SCE to EPA 2nd Qtr
Metco Rivergate Romero 2011
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Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor

Table 1: DEQ Milestone Report

Confirmed or suspected sources of contamination to the river

Site information

Project status

Source Control Evaluation (SCE)

Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs)

Basis for determination that source control is Additonal P d
" Type of agreement . Date last . needed Status of EPA Source control Status of EPA SCM activities Mass or volume of ftona »rupuse Date SCM | Status of EPA Operaton and
. River H N Project o Status of Major SCE tasks to be Schedule for N - . . - SCM activities to be N .
Site name  |ECSI # . Address DEQ PM directing source modified SCE Pathway n review of SCE alternatives evaluation | Selected SCMs review of SCM completed to date contaminants completed review of maintenance
mile trol status d SCE completed completing SCE Pathway Site deci d schedul lection decisi lled done and schedule (m- leted SCM "
control (m-d-y) Pathway determination | priority priority ecision and schedule (m-y) selection decision (m-y) controlle V) (m-y) complete requirements
level level
Sleancd Performance monitorin,
Medium - . stormsewer lines, N n 9
Consolidated 2040 N Mike Anticipate providing ronosed line Stormwater system ongoing - anticipate
3295 | 28E A PH Letter Agr for XPA XPA 06/30/10 Stormwater Completed Complete Medium SCE to EPA 2nd Qtr P p‘ q repair completed 2nd providing EPA summary
Metco Rivergate Romero repair options
2011 quarter 2010 of remedy effectiveness
and post SCM
L 2nd Qtr 2011
monitoring plan.
Consolidated | 5505 | 5 g SN Mike | o) etter Agrfor XPA|  XPA | 06/30/10 | Overwater Activities N/A N/A N/A N/A none N/A N/A NIA N/A N/A N/A N/A NIA NIA N/A
Metco Rivergate Romero
Consolidated | 5505 | 5 g SN Mike | b etter AgrforxPA|  XPA | 06/30/10 Other N/A N/A N/A N/A none N/A N/A NIA N/A N/A N/A N/A NIA NIA N/A
Metco Rivergate Romero
NW Marina Matt PH Agr for RI/SCM | Completed Overland
PGE Harborton | 2353 | 3.2 W Way McClincy (6/00) SCD 03/06/06 TransportSheet Flow N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
NW Marina Matt PH Agr for RI/SCM | Completed . Insignificant pathway; no EPA reviewed and
PGE Harborton | 2353 | 3.2 W Way McClincy (6/00) scb 03/06/06 Bank Erosion Completed e g . | Low commented 5/04 No SCM needed
NW Marina Matt PH Agr for RI/SCM | Completed Insignificant pathway; no EPA reviewed and
PGE Harborton| 2353 | 3.2 W Way McClincy (6/00) SCD 03/06/06 Groundwater Completed e — Low e o No SCM needed
Low
NW Marina Matt PH Agr for RI/SCM | Completed Insignificant pathway; no EPA reviewed and
PGE Harborton | 2353 | 3.2 W Way McClincy (6/00) scb 03/06/06 Stormwater Completed e g — | Low commented 5/04 No SCM needed
PGE Harborton | 2353 | 32w | NWMarina | Matt ) PHAgrfor RUSCM | Completed | og06/06 | overwater Activities N/A N/A N/A N/A none N/A N/A NA N/A N/A N/A N/A NA NA N/A
Way McClincy (6/00) SCD
PGE Harborton| 2353 | 3.2w | NW Marina prar PHAgr for RISCM | Completed | 360 Other N/A N/A N/A N/A none NIA N/A N/A N/A N/A N/A N/A N/A N/A N/A
Way McClincy (6/00) SCD
SCE will be
N q submitted to EPA
Time Oil 170 | 34E =D 2 @l _Ken Pre-PH Agr. (9/96) BRA 07/06/10 Oyetland Completed None First Quarter 2011 | Incomplete pathway none when stormwater
Thiessen Transport/Sheet Flow s
assessment is
complete
SCE will be
. " - . submitted to EPA
Time Oil 170 | 34E D U2 @l _Ken Pre-PH Agr. (9/96) BRA 07/06/10 Bank Erosion Completed None First Quarter 2011 Ins|g_n|f|cam pativaying p Low when stormwater
Thiessen actions recommended 5
assessment is
complete
SCE will be
N " . . submitted to EPA Work plan for soil Impacted source
Time Oil 170 | 34E D U2 @l _Ken Pre-PH Agr. (9/96) BRA 07/06/10 Ciounduateiiilail=nK Completed None First Quarter 2011 Pathway |s_complet_e. Medium when stormwater [removal in tank farm area| area soil to be
Thiessen Farm Petroleum Plume) GW Monitoring ongoing A q 3
assessment is in review removed
complete
SCE will be
" q Groundwater (Bell A submitted to EPA
Time Oil 170 | 34E HEED Uil €l !<en Pre-PH Agr. (9/96) BRA 07/06/10 Terminal Petroleum Completed None First Quarter 2011 Pathwayvls |‘ncomple‘te. p Low when stormwater
Rd Thiessen GW Monitoring ongoing 3
Plume) assessment is
complete
Medium
Source area
iE:iTJpcﬁel:neiila;\ Ongoing pump & Cheimsinilion
SCMs retard penta - . SCD for SCM going pump gallons of Ongoing groundwater
S oxidation (ISCO); n N treat provides ) N . .
. " 10350 Time Oil Ken Groundwater (Penta mlgrauoniand [T . SCE submitted to alternatives evaluation gw to sw SEllzEHtom Uit containment; 4 groundwaieypumped] [elmpleieat eyaluatlon Ongpm_g METTENEES EE
Time Oil 170 | 34E N Pre-PH Agr. (9/96) BRA 07/06/10 Completed penta discharge to Medium . to EPA May 2004; . and treated, ISCO has| of ISCO effectiveness monitoring of pump & treat
Thiessen Plume) - completed 2004 intercept pump & rounds of ISCO . -~
private stormwater partners responded treated groundwater | TBD - bioremediation system
treat, plans for . N conducted through | .~ . .
outfall o with questions S insitu (no estimate of | methods being tested
additional source Spring '07
. volume)
area soil removal
in development
" q Waiting on SCE
TimeOil | 170 | 3.4E |10350Time Cil} _ Ken Pre-PH Agr. (9/96) BRA | 07/06/10 Stormwater Ongoing CRnED Sy 4th Quarter 2010 | Pathway is complete | p Low phase to be
Rd Thiessen characterization
completed
10350 Time Oil|  Ken UL IETE
Time Oil 170 | 34E Rd Thiessen Pre-PH Agr. (9/96) BRA 07/06/10 Overwater Activities N/A N/A N/A sources (no spills none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
reported to OERS;
TimeOil | 170 | 34E 10350;;"“ e Thi’;";’;en Pre-PH Agr. (9/96) BRA | 07/06/10 Other N/A NIA N/A N/A none NIA NIA N/A NIA NIA NIA NIA N/A N/A NIA
Cliyai 3.5t0 Karen Overland
Portland various| various IGA for RI SCM (8/03) RI 08/05/10 N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
outfalls 9.2 Tarnow Transport/Sheet Flow
Cliyai 3.5t0 Karen
Portland various 9 > various T g IGA for RI SCM (8/03) RI 08/05/10 Bank Erosion N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Outfalls )
Cliyai 3.5t0 Karen
Portland various 9 > various Ty IGA for RI SCM (8/03) RI 08/05/10 Groundwater N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Outfalls )
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Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor

Table 1: DEQ Milestone Report

Confirmed or suspected sources of contamination to the river

Site information

Project status

Source Control Evaluation (SCE)

Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs)

Basis for determination that source control is Additonal P "
River Type of agreement Project Date last Status of Major SCE tasks to be Schedule for needed Status of EPA Source control Status of EPA SCM activities Mass or volume of SCA)I :Sjlvmfspl?:e Date SCM | Status of EPA Operaton and
Site name (ECSI # Address DEQ PM directing source ) modified SCE Pathway I n review of SCE alternatives evaluation | Selected SCMs review of SCM completed to date contaminants completed review of maintenance
mile ol status d SCE completed completing SCE Pathway Site d d schedul ! d lled done and schedule (m- leted SCM .
control (m-d-y) Pathway determination | priority priority ecision and schedule (m-y) selection decision (m-y) controllel V) (m-y) complete requirements
level level
Final SCM TBD.
Ongoing SW
inspections,
investigations of
to be illicit discharges,
City of Complete outfall basin Ongoing Pathway is complete; determin identification of
Portland various B various Kaen IGA for RI SCM (8/03) RI 08/05/10 Stormwater Ongoing . P m—" v (e g to priority varies from basin ©® b? Gl el € SEE D po_ﬁentlal
9.2 Tarnow investigations and source Portland Harbor . determined be completed. contributors to
Outfalls to basin o a
control. ROD) City system. Site-
specific catch
basin cleanouts,
line cleaning, and
implementation
of BMPs
Cily e 35t0 Karen
Portland various 9 P various T IGA for RI SCM (8/03) RI 08/05/10 Overwater Activities N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Outfalls )
iy G 3.5to Karen
Portland various g > various ] e IGA for RI SCM (8/03) RI 08/05/10 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Outfalls i
Georgia Pacific 12222 NW Tom | PH Letter Agr for XPA Overland Insignificant pathway; no PR EUEE
g 2370 | 35 W : 0 J XPA | 06/12/06 Completed 9 pathway; Low 2000 and did not No SCM needed
Linnton Marina Gainer (10/99) Transport/Sheet Flow actions recommended .
provide comments
GRS e | gmuy || 22N Tom | PHLetter AgrforXPA | ypp | 0g/12/06 Bank Erosion N/A NIA N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Linnton Marina Gainer (10/99)
10/2001 DEQ concluded not a
current source. 5/2002 DEQ
requesteded aditional
. o groundwater work based on EPA reviewed in
Georgia Pacific| g7, | 35y | 12222NW Tom | PHLetter AgrforXPA | o) | g6/12/06 Groundwater Completed [new PH strategies. 8/2002 GP Low Low | 2000 and did not NA No SCM needed NA NA NA NA NA NA N/A
Linnton Marina Gainer (10/99) " N .
declined. DEQ considers provide comments
groundwater pathway not fully
characterized, but not a high
prioirty.
CEERIFEEIE s | gmuy || 22N Tom | PHLetter AgrforXPA | ypn | 0g/12/06 Stormwater N/A N/A N/A N/A none NIA NIA N/A N/A N/A N/A N/A N/A N/A N/A
Linnton Marina Gainer (10/99)
. - No known current
Georgia Pacific| g7, | 35y | 12222NW Tom [ PHLetter AGrorXPA | yon | 06/12/06 | Overwater Activities NIA NIA NIA sources (spills reported | none NIA NIA NIA NIA NIA NIA NIA NIA NIA NIA
Linnton Marina Gainer (10/99)
to OERS)
GRS e | gmuy || E22NY Tom | PHLetter AgrforXPA | ypn | 0g/12/06 Other N/A N/A N/A N/A none NIA NIA N/A N/A N/A N/A N/A N/A N/A N/A
Linnton Marina Gainer (10/99)
ACF Industries | 794 | 3.6w | Y2160 NW St b Hafley | Unilateral Order 8/00) | NFA | 11/28/06 Gt N/A N/A N/A N/A none NIA N/A N/A N/A N/A N/A N/A N/A N/A N/A
Helens Transport/Sheet Flow
5 12160 NW St q q
ACF Industries | 794 | 3.6 W e Dan Hafley | Unilateral Order (8/00) NFA 11/28/06 Bank Erosion N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
P . SCE submitted to SCM submitted
ACF Industries | 704 | 3.6w | Y2180 NW St oo Hafley | Unilateral Order 8/00) | NFA | 12728106 Groundwater Completed SN R TS| gy, EPA (10/04); no No SCM needed to EPA ( 10/04).
Helens actions recommended
comments No comments.
Completed FS
proposes 6,400 tons of
Currently insignificant Low . removal of . contaminated soil :
. SCE submitted to " SCM submitted to . SCM submitted
ACF Industries | 794 | 3.6w | 216ONWSt |1 Liafley | Unilateral Order 8/00) | NFA | 11/28/06 Stormwater Completed EHIER, SRS Low EPA (10/04); no CERIEMINESEIGIiH |z gy | I BB ENE to EPA (10/04).
Helens pipe suspected past site soil site capped with 1.5
Pl comments A comments e No comments.
migration pathway potentially feet of clean fill in
available for 2007
transport to river.
5 12160 NW St q Ay
ACF Industries [ 794 | 3.6 W Helens Dan Hafley | Unilateral Order (8/00) NFA 11/28/06 Overwater Activities N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
3 12160 NW St q
ACF Industries [ 794 | 3.6 W Helens Dan Hafley | Unilateral Order (8/00) NFA 11/28/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Linnton Oil Fire . P .
Training | 1189 | 36w | W Marina Wi IGA NFA | 03/02/06 Gz Completed IS FHNEE TS| gy, Complete
o Way Gainer Transport/Sheet Flow actions recommended
Linnton Oil Fire . L 5
Training | 1189 | 36w | W Marina o) IGA NFA | 03/02/06 Bank Erosion Completed s oniticantpativzyilne e Complete
Way Gainer actions recommended
Grounds
Linnton Oil Fire NW Marina T C;":"?vf;ﬂ)_’ n;ﬁzz"xl:lt:’ Annual groundwater
Training 1189 | 3.6 W . IGA NFA 03/02/06 Groundwater Completed P way, g - Low Complete monitoring (conditional
Way Gainer monitoring to confirm
Grounds -
plume stability
[
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Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor

Table 1: DEQ Milestone Report

Confirmed or suspected sources of contamination to the river

Site information

Project status

Source Control Evaluation (SCE)

Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs)

Basis for determination that source control is Additonal P d
" Type of agreement . Date last . needed Status of EPA Source control Status of EPA SCM activities Mass or volume of ftona »rupuse Date SCM | Status of EPA Operaton and
. River H N Project o Status of Major SCE tasks to be Schedule for N - . . - SCM activities to be N .
Site name  |ECSI # Address DEQ PM directing source modified SCE Pathway n review of SCE alternatives evaluation | Selected SCMs review of SCM completed to date contaminants completed review of maintenance
mile ol status d SCE completed completing SCE Pathway Site d d schedul ! deci lled done and schedule (m- leted SCM .
control (m-d-y) Pathway determination | priority priority ecision and schedule (m-y) selection decision (m-y) controlle V) (m-y) complete requirements
level level
Linnton Oil Fire . P 5
Training 1189 [ 3.6 W DRI Tgm IGA NFA 03/02/06 Stormwater Completed Inslg_nlflcan! PELTEY Low Complete
Way Gainer actions recommended
Grounds
Linnton Oil Fire NW Marina T
Training 1189 (3.6 W Way @D IGA N/A 03/02/06 Overwater Activities N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Grounds Y
Linnton Oil Fire NW Marina Tom
Training 1189 [ 3.6 W 4 IGA N/A 03/02/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Way Gainer
Grounds
Premier Edible 10400 N Ken PH Agr for RI/SCM Overland . To be evaluated as part of Estimated Fourth " "
Qils A0 || SEE Burgard Thiessen (7/01) R A Transport/Sheet Flow Ongoing stormwater evaluation Quarter 2011 aencid e b
Premier Edible 10400 N Ken PH Agr for RI/SCM . . . " Estimated Fourth "
Qils 2013 | 36 E Burgard Titesm (7/01) RI 07/06/10 Bank Erosion Ongoing Additional sampling needed Quarter 2011 Pending p Low
Premier Edible 10400 N Ken PH Agr for RI/SCM . Complete stormwater system | Estimated Fourth .
Qils 2013 | 3.6 E Burgard Titesm (7/01) RI/SCE 07/06/10 Stormwater Ongoing T Quarter 2011 Pending p Low N/A N/A N/A N/A N/A N/A N/A N/A N/A
FiEMIEN EEIE | oqua | gpe || AeO0Y en PHAQrforRUSCM | pycce | 07/06/20 | Overwater Activities Ongoing N/A NIA NA none N/A N/A NIA N/A N/A N/A N/A NIA NIA N/A
Qils Burgard Thiessen (7/01)
. " Groundwater and N/A adequate . .
P’e’"'ef Efve 2013 | 3.6 E oo _Ken BT RISEM RI/SCE | 07/06/10 | LNAPL to surface water | Completed None documentation Complete High Sl Evaluatlon ()
Oils Burgard Thiessen (7/01) - - N preparation
at site shoreline exists
. P . SCE submitted to
REETRERS | e || g | SEEBN Wi || 1@ PH Ltr Agr for XPA NFA | 06/12/06 Gt Completed s oniticantpativayilno e EPA (3/06); DEQ
of Oregon Oil Gainer Transport/Sheet Flow actions recommended
responds 4/06
REMEVRELY | ey || g || SEEENE | 168 PH Ltr Agr for XPA NFA | 06/12/06 Bank Erosion Completed e oniticantpativzyilne e N/A
of Oregon Oil Gainer actions recommended
. P . SCE submitted to
REETRERS | e || g | SEEBN Wi || 1 PH Ltr Agr for XPA NFA | 06/12/06 Groundwater Completed e oniticantpativzyilne e EPA (3/06); DEQ
of Oregon Oil Gainer actions recommended
responds 4/06
Low
. P . SCE submitted to
REETRERS | e || g | SEEBN Wi || 1 PH Ltr Agr for XPA NFA | 06/12/06 Stormwater Completed s oniticantpativzyilno e EPA (3/06); DEQ
of Oregon Oil Gainer actions recommended
responds 4/06
REEVRELY | e || g || SEENE | 168 PH Ltr Agr for XPA NFA | 06/12/06 | Overwater Activities N/A N/A N/A N/A none N/A N/A NIA N/A N/A N/A N/A N/A N/A N/A
of Oregon Oil Gainer
REMETRELY | ey || g || SEEEN G | 168 PH Ltr Agr for XPA NFA | 06/12/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
of Oregon Oil Gainer
Jefferson 9930 N Matt PH Letter Agr for XPA Overland
Smurfit 2371 | 3.7E ] McCline (12/00) XPA 03/06/06 Transport/Sheet Flow N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
EEEI || g | gz || SEUW Matt | PHLetter AgrforXPA | ypa | g3/06/06 Bank Erosion N/A NIA N/A N/A none N/A N/A N/A N/A N/A N/A NIA N/A N/A N/A
Smurfit Burgard McClincy (12/00)
P . EPA Reviewed and
Jdefferson | 507, | g7 | 993N Matt | PHLetter AgrforXPA | ypp | 03/06/06 Groundwater Completed IS FHNEE TS| gy, commented No SCM needed
Smurfit Burgard McClincy (12/00) actions recommended
10/20/02
P . EPA Reviewed and
Jdefferson | 507, | g7 | 990N Matt | PHLetter AgrforXPA | ypp | 03/06/06 Stormwater Completed IEGIEEN EHNEE TS| gy, Ly commented No SCM needed
Smurfit Burgard McClincy (12/00) actions recommended 10/20/02
EEEI || g || gz || SN Matt | PHLetter AgrforXPA | ypa | 03/06/06 | Overwater Activities N/A N/A N/A N/A none NIA N/A N/A N/A N/A N/A N/A N/A N/A N/A
Smurfit Burgard McClincy (12/00)
EEEI || g | gz || SN Matt | PHLetter AgrforXPA | ypa | g3/06/06 Other N/A N/A N/A N/A none NIA NIA N/A N/A N/A N/A N/A N/A N/A N/A
Smurfit Burgard McClincy (12/00)
Owens-Corning - . . y
Fiberglass 1036 | 3.8W 11444 NW St Shawn PH Letter Agr for XPA XPA 07/01/10 Overland Ongoing Review draft SCE 4th Qtr 2010 |n5|gn|f|cant pathway; no p Low Pending completion
Helens Rapp (12/99) Transport/Sheet Flow actions recommended ofSCE
(Trumbull Asp)
Owens-Corning - . . 3
Fiberglass | 1036 | 3.gw | 1444 NWSt | Shawn | PH Letter Agrfor XPA | o) | (75110 Bank Erosion Ongoing Review draft SCE 4thQur2010  |!nSignificant pathway; nof - IRENEI) EEpEE
Helens Rapp (12/99) actions recommended ofSCE
(Trumbull Asp)
Owens-Corning - . " y
Fiberglass | 1036 | 3.gw | 1444 NWSt | Shawn | PHLetter Agrfor XPA | o) | (75110 Groundwater Ongoing Review draft SCE 4th Qur2010  |!nSignificant pathway; no| - eI CEpIE R
Helens Rapp (12/99) actions recommended ofSCE
(Trumbull Asp)
P Low
Owens-Corning o . y
Fiberglass | 1036 | 3.gw | 444 NWSt | Shawn | PHLetter Agrfor XPA | yp) | (75110 Stormwater Ongoing Review draft SCE 4thQu2010 | WaiingonSCEtobe |\ IRENEI) CETpE R
Helens Rapp (12/99) completed ofSCE
(Trumbull Asp)
Owens-Corning
Fiberglass | 1036 | 3.gw | 1444NWSt | Shawn | PH Letter AgrforXPA | yp\ | 57/01/20 |  overwater Activities N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
(Trumbull Asp) Helens Rapp (12/99)
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Table 1: DEQ Milestone Report 10872010
Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor

Confirmed or suspected sources of contamination to the river . ..
o . . Source Control Evaluation (SCE) Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs)
Site information Project status
Basis for determination that source control is Additonal P d
" Type of agreement . Date last . needed Status of EPA Source control Status of EPA SCM activities Mass or volume of ftona »rupuse Date SCM | Status of EPA Operaton and
. River H N Project o Status of Major SCE tasks to be Schedule for N - . . - SCM activities to be N .
Site name  |ECSI # . Address DEQ PM directing source modified SCE Pathway n review of SCE alternatives evaluation | Selected SCMs review of SCM completed to date contaminants completed review of maintenance
mile trol status d SCE completed completing SCE Pathway Site deci d schedul ! decisi lled done and schedule (m- leted SCM "
control (m-d-y) Pathway determination | priority priority ecision and schedule (m-y) selection decision (m-y) controlle V) (m-y) complete requirements
level level
Owens-Corning
Fiberglass | 1036 | 3.8w | 11444 NW St | Shawn | PHLetter AgrforXPA | ypop | g7/01110 Other N/A NIA N/A N/A none NIA NIA N/A NIA NIA NIA NIA N/A N/A NIA
Helens Rapp (12/99)
(Trumbull Asp)
Schnizer 12005 N PH Agr for RI/SCM Overland Investigation scope of work Waiting on SCE to be Waiting on SCE
Burgard | 5324 | 3.8E Jim Orr 9 RI 07/29/10 Ongoing 9 P TBD 9 p High g on
b Burgard (3/00) Transport/Sheet Flow under review completed completion
Industrial Park
Snzed 12005 N PH Agr for RISCM Waiting on SCE to be Waiting on SCE
Burgard 5324 | 38E Jim Orr 9 RI 07/29/10 Bank Erosion Ongoing Additional sampling needed TBD 9 p Med 9 N
b Burgard (3/00) completed completion
Industrial Park
Schaized 12005 N PH Agr for RI/SCM Additional groundwater Waiting on SCE to be Waiting on SCE
Burgard 5324 | 3.8E Jim Orr 9 RI 07/29/10 Groundwater Ongoing grounc TBD 9 p Med pHigh g on
b Burgard (3/00) characterization completed completion
Industrial Park
Snzed 12005 N PH Agr for RISCM Additional stormwater Waiting on SCE to be Waiting on SCE
Burgard | 5324 | 3.8E Jim Orr 9 RI 07/29/10 Stormwater Ongoing S TBD 9 p High 9 on
b Burgard (3/00) characterization completed completion
Industrial Park
Schnitzer
Burgard 5324 | 3.8E LS Jim Orr BEEJIoRUSCH RI 07/29/10 Overwater Activities N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
b Burgard (3/00)
Industrial Park
Schnitzer
Burgard | 5324 | 38E | 12005N | o | PHAgrforRISCM RI 07/29/10 Other NIA N/A NIA N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
b Burgard (3/00)
Industrial Park
" 12005 N " PH Agr for RI/SCM Overland
NW Pipe 138 39E Burgard Jim Orr (2/05) RI 07/29/10 Transport/Sheet Flow N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
NWPipe | 138 | 39E gﬁg:rz‘ simorr | PH Agzzfj’o's';”SCM RI 07/29/10 Bank Erosion N/A NIA N/A N/A none NIA NIA N/A NIA NIA NIA NIA N/A N/A NIA
. 12005 N " PH Agr for RI/SCM . . - Not believed to be a Waiting on SCE to
NW Pipe 138 | 39E Burgard Jim Orr (2/05) RI 07/29/10 Groundwater Ongoing SCE report in revision 4th Quarter 2011 complete pathway none be completed
p Med
. 12005 N " PH Agr for RI/SCM . . . SW suspected migration Waiting on SCE to
NW Pipe 138 | 39E Burgard Jim Orr (2/05) RI 07/29/10 Stormwater Ongoing SCE report in revision 4th Quarter 2011 pathway p Med be completed
NW Pipe | 138 | 3.9E gﬁggrz smor | PH Aggj’(;;;” Ser RI 07129110 | Overwater Activities N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
NWPipe | 138 | 39E gﬁgzrz‘ smor | PH Ag;;f(gs'?'/SCM RI 07/29/10 Other N/A NIA N/A N/A none NIA NIA N/A NIA NIA NIA N/A N/A N/A N/A
Asphalt berm
constructed in
summer 2009 along
. 12005 N . PH Agr for RI/SCM Overland . - . Waiting on SCE to be " Waiting on SCE to 925 feet of landward
Schnitzer Steel | 2355 | 4.0 E Burgard Jim Orr (3100) RI 07/29/10 Transport/Sheet Flow Ongoing Additional sampling needed | 4th Quarter 2011 completed p High be completed edge of Schnitzer
dock to help prevent
overland runoff to
slip
Schnitzer Steel | 2355 | 4.0 | 12005N Jimorr | PHAgrfor RUSCM RI 07/29/10 Bank Erosion Ongoing | Additional sampling needed | 4th Quarter 2011 | WaitingonSCEtobe |y, el & SE=
Burgard (3/00) completed be completed
. 12005 N . PH Agr for RI/SCM . . P L . Waiting on SCE to
Schnitzer Steel | 2355 | 4.0 E Burgard Jim Orr (3100) RI 07/29/10 Groundwater Ongoing ongoing monitoring 4th Quarter 2011 | Waiting on SCE to be p Med p High be completed
completed
Ongoing monitoring - and Signicant
. 12005 N " PH Agr for RI/SCM . engineering improvements " Waiting on SCE to stormwater
Schnitzer Steel | 2355 | 4.0 E Burgard Jim Orr (3/00) RI 07/29/10 Stormwater Ongoing including stormwater filtration 4th Quarter 2011 Complete p High be completed system uplgrades|
and storage in progress
Schnitzer Steel | 2355 | 40 E LT Jim Orr (Pl g e Ry RI 07/29/10 Overwater Activities Not Started To be determined 4th Quarter 2011 Wty @ SEE D b2 p Med WENTiE @ SEEm
Burgard (3/00) completed be completed
Schnitzer Steel | 2355 | 4.0E | 12005N Jimorr | PHAgrfor RUSCM RI 07129110 Air Deposition Not Started To be determined 4th Quarter 2011 | Walingon SCEtobe | ) el & SE=(m
Burgard (3/00) completed be completed
Kinder Morgan 11400 NW St Mike PH Agr for RI/CSM Overland
(Aka GATX) 1096 | 4.2W Helens M (3/00) RI 06/30/10 TransportSheet Flow N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Physical evalution of
Kinder Morgan 11400 NW St Mike PH Agr for RI/SCM . . . bank, sampling if to be Waiting on SCE to
(Aka GATX) LB | 42 Helens Romero (6/00) &2 AT EiiEesoy Ongoing febaiceerines S ol possible 4th quarter | determined be complete
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Table 1: DEQ Milestone Report
Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor

Confirmed or suspected sources of contamination to the river

Site information

Project status

Source Control Evaluation (SCE)

Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs)

Basis for determination that source control is Additonal P d
" Type of agreement . Date last . needed Status of EPA Source control Status of EPA SCM activities Mass or volume of ftona »rupuse Date SCM | Status of EPA Operaton and
. River H N Project o Status of Major SCE tasks to be Schedule for N - . . - SCM activities to be N .
Site name  |ECSI # . Address DEQ PM directing source modified SCE Pathway n review of SCE alternatives evaluation | Selected SCMs review of SCM completed to date contaminants completed review of maintenance
mile ol status d SCE completed completing SCE Pathway Site deci d schedul ! decisi lled done and schedule (m- leted SCM .
control (m-d-y) Pathway determination | priority priority ecision and schedule (m-y) selection decision (m-y) controlle V) (m-y) complete requirements
level level
Interim LNAPL
removal and
groundwater
" LNAPL seeps on
. " RP will conduct IRAM y " . pump and treat
Tt D 1096 | 4.2 W I i Lk BLOCRICSEN RI 06/30/10 Groundwater Ongoing effectiveness evaluation and 1st gtr 2011 ShICliNe i) dv'SSOIVed p High el & SEED system in
(Aka GATX) Helens Romero (6/00) EFS for barrier wall installation petroleum likely be complete operation, FFS
discharging to river P - .
p High for barrier wall is
in development
phase
" 1 Stormwater SCE received. fa
Kinder Morgan 11400 NW St Mike PH Agr for RI/SCM . N N . to be Waiting on SCE to
(Aka GATX) 1096 | 4.2W e R (6100) RI 06/30/10 Stormwater Ongoing DEQ rewerv‘ve:(r;d approval 3rd Qtr 2010 to be determined (] be complete
MGG | e || py || EEOOISY SR || Mk BELOCIRISEM RI 06/30/10 | Overwater Activities N/A N/A N/A N/A none N/A N/A NIA N/A N/A N/A N/A N/A N/A N/A
(Aka GATX) Helens Romero (6/00)
3 " NPDES Permit for GW treatment system & . .
Rindeghioroay 1096 | 4.2W LEON & e BT RISEM RI 06/30/10 | groundwater treatment Ongoing | oil/water separator on NPDES 3rd gtr 2010 VR I SEE (D e p Low VLTI & ST
(Aka GATX) Helens Romero (6/00) B fers completed be complete
discharge Evaluate existing data set
Terminal 4 Slip| po5e | 43 | 11040N o) PH Agr for RISCE RI 08/02/10 Oyerland N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A NIA
1 Lombard Gainer Transport/Sheet Flow
Terminal 4 Slip 2356 | 43E 11040 N Tom PH Agr for RISCE RI 08/02/10 Bank Erosion Completed SCM necessary; coordinate Tied to T4 Early EettiEy i canED o Tied to T4 Early Part of T-4 Early Action ca Selected SCMs Wheeler Bay SCMs | Completion report G y:g::lzgfz ba::fa" 10-08 EPA reviewed periodic inspection and
1 ) Lombard Gainer 9 P with T4 Early Action Action schedule Yy P Action schedule Process P 10-08 submitted 9-09 9 2008 PP and commented. maintenance
- Waiting on results of
Terminal 4 Slip 11040 N Tom Pre!|m||jary stormwater remedy
2356 | 4.3E s PH Agr for RI/SCE RI 08/02/10 Groundwater Completed None N/A determination that p Low .
1 Lombard Gainer P effectiveness
pathway is insignificant L
monitoring
p Med
Waiting on results of SELEETELRS
Terminal 4 Slip 11040 N Tom stormwater remedy anc_i inelcearou
2356 | 4.3E " PH Agr for RI/SCE RI 08/02/10 Stormwater Completed None N/A Complete p Med . implented -
1 Lombard Gainer effectiveness 5
P effectivness
monitoring - .
monitoring ongoing
a / No known current
VGOSN | soey || ag | 2ECDOW o PH Agr for RISCE RI 08/02/10 | Overwater Activities N/A N/A N/A sources (spills reported | none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
1 Lombard Gainer
to OERS)
Terminal 4 Slip| po5e | 43 | 11040N o PH Agr for RISCE RI 08/02/10 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A NIA N/A N/A
1 Lombard Gainer
Independent
SCM addressed this I
Linnton 2373 | 46 W 10504 NW St Matt PH Letter Agr for XPA NFA 03/13/06 Overland o] el CIED 6w EPA reviewed and small upland Received review Received review
Plywood : Helens McClincy (3/01) Transport/Sheet Flow P P atl{wa P commented source areas and 8/29/03 8/29/03
P 4 offsite disposal in
2002 and 2003
Linnton 10504 NW St Matt PH Letter Agr for XPA . Insignificant pathway; no EPA reviewed and Received review Received review
Plywood | 2373 | 48W Helens McClincy (3/01) W || @t Bk EeEwn Coltis] actions recommended e commented Mo S etlet 8/29/03 8/29/03
Linnton 10504 NW St Matt PH Letter Agr for XPA Insignificant pathway; no EPA reviewed and Received review Received review
Plywood 2R || GO Helens McClincy (3/01) (=3 REEERE ErnE R CampEE actions recommended Lo Low commented RO Ehilpeecad 8/29/03 8/29/03
Ongoing
Linnton 10504 NW St Matt PH Letter Agr for XPA Insignificant pathway; no EPA reviewed and Stormwater Received review Received review
Plywood | 2373 | 48W Helens McClincy (3/01) W || @t Sl Cotis] actions recommended ez commented BMPs and 8/29/03 8/29/03
Linnton 10504 NW St Matt PH Letter Agr for XPA P Insignificant pathway; no EPA reviewed and Received review Received review
Plywood 2R || Ao Helens McClincy (3/01) (=3 SRR QBRI ASRITES CampEE actions recommended o commented RO Ehilpeecad 8/29/03 8/29/03
Linnton | 5375 | gew | 10504NWSE )| Matt | PHLetter AgrforXPA | \ep | o3/13/06 Other NIA NA NiA NIA none NA NIA NIA
Plywood Helens McClincy (3/01)
EEIEER o | ape 10400 Tom [ Judgment for RO/RA | piypn | 0g/02/10 Oyerand NIA RiARseelEankEosionead NIA NIA none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
3 Lombard Gainer (4/04) Transport/Sheet Flow Stormwater pathways
Pencil pitch observed Excavationjandicapping
Terminal 4 Slip 10400 Tom Judgment for RD/RA and PAHs detected in Excavation and etiaroaes(El goiSlarcas
272 | 46E : RD/RA | 08/02/10 Bank Erosion Completed 5 p Medium Spring 2009 5 Spring 2009 2009); remaining 2 areas | completed
3 Lombard Gainer (4/04) river bank soils above capping . -
PECs to be implemented with 2009
Phase I Early Action
Bank excavation " 2,700 cubic yards of
Complete pathway - and backfill [k @ EEVEN e contaminated soil
EHIHIE 4 Sl 272 | A6 E Aefsy Tqm MGG (RIDHRA RD/RA 08/02/10 Groundwater Completed remedy recommended Medium " PR R remedial action, EPA rRUEE paclieecal removed; 30.2 gallons NAP!‘ rgcovery ?"“
3 Lombard Gainer (4/04) f Medium | commented, 2/2003 commented, 2/2003 action (BEBRA) monitoring ongoing
and implemented NAPL recovery, 11/04 NAPL recovered to
monitoring date
Terminal 4 Slip 10400 Tom Judgment for RD/RA a 3 a Complete pathway; Waiting on SCE to
3 272 | A6 E el D (4/04) RD/RA 08/02/10 Stormwater Ongoing Stormwater sampling ongoing | 4th Quarter 2011 BMPs in place p Med be completed
a R N/A - Historic releases to be
EESED| o (| ape || X Tom | Judgment for RD/RA | - prypn | 0g/02/10 | Overwater Activities NIA addressed by the in-water T4 NIA NIA none NIA NIA NIA NIA NIA NIA NIA NIA NIA NIA
3 Lombard Gainer (4/04) .
Early Action
Terminal 4 Slip| 7, | 4o | 10400 Tom | Judgment forRD/IRA | gpyea | ogi02/10 Other NA NA NiA NIA none NA NA NIA NIA NIA NIA NIA NIA NiA NA
3 Lombard Gainer (4/04)
UPRR StJohns| 5517 | 4 6 & |6908 N Roberts| , 2™ |pre-PHVCP Letter Agr| NFA | 03/07/06 Oyeriand N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Tank Farm Anderson Transport/Sheet Flow
UPRR St Johns Jim 3
2017 | 4.6 E (6908 N Roberts Pre-PH VCP Letter Agr NFA 03/07/06 Bank Erosion N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Tank Farm Anderson
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Table 1: DEQ Milestone Report
Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor

Confirmed or suspected sources of contamination to the river

Site information

Project status

Source Control Evaluation (SCE)

Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs)

Basis for determination that source control is Additonal P "
River Type of agreement Project Date last Status of Major SCE tasks to be Schedule for needed Status of EPA Source control Status of EPA SCM activities Mass or volume of SCA)I gg:thifspgS:e Date SCM | Status of EPA Operaton and
Site name (ECSI # Address DEQ PM directing source ) modified SCE Pathway I n review of SCE alternatives evaluation | Selected SCMs review of SCM completed to date contaminants completed review of maintenance
mile ol status d SCE completed completing SCE Pathway Site d d schedul ! d lled done and schedule (m- leted SCM .
control (m-d-y) Pathway determination | priority priority ecision and schedule (m-y) selection decision (m-y) controlle V) (m-y) complete requirements
level level
. P . SCE submitted to
UPRR Stdohns| 5,7 | 46 & |6908 N Roberts| , 2™ |pre-PHVCP Letter Agr| NFA | 03/07/06 Groundwater Completed s oniticantpativayilno e EPA April 2004, no No SCM needed
Tank Farm Anderson actions recommended g
comments received
Low
" P . SCE submitted to
UPRR Stdohns| 517 | 4 6 & 6908 N Roberts| , ™  [pre-pH veP Letter Agr|  NFA | 03/07/06 Stormwater Completed IS FHEE S| gy, EPA April 2004, no No SCM needed
Tank Farm Anderson actions recommended i
comments received
UPRR St Johns Jim it
2017 | 4.6 E (6908 N Roberts Pre-PH VCP Letter Agr NFA 03/07/06 Overwater Activities N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Tank Farm Anderson
UPRR SUIOMNS| 5517 | 46 (6908 N Roberts| , 3™ |pre-PH VCP Letter Agr| NFA | 03/07/06 Other N/A NIA N/A N/A none NIA NIA N/A NIA NIA NIA NIA N/A N/A NIA
Tank Farm Anderson
BP Terminal 9930 NW St Tom PH Agr for RI/SCM Overland
22T (ARCO) 1528 | 4.8W S Gainer (6/00) RI 08/02/10 Transport/Sheet Flow N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
BP Terminal 9930 NW St Tom PH Agr for RI/SCM s
22T (ARCO) 1528 | 4.8W e @ty (6100) RI 08/02/10 Bank Erosion N/A No Bank -concrete sea wall N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
New sheetpile Hydraulic Control
. Free product & dissolved . alternatives evaluation | barrier wall with . system installed 700 linear feet of Recontamination
P e 1528 | 4.8W CEED MUY & Tqm RO RUSEM RI 08/02/10 Groundwater Completed phase potentially High ERaleeydiand completed 3//2007 for on | hydraulic control ERAevced 1/2005, new plume controlled at 11/08 evaluation due 4th quarter
22T (ARCO) Helens Gainer (6/00) F—— commented 2007 q 3/2007 . A
reaching river site GW and GW pump & sheetpile seawall riverbank
High treat system 11/2007
BP Terminal 9930 NW St Tom PH Agr for RI/SCM a v Waiting on SCE to be to be Waiting on SCE to
22T (ARCO) 1528 | 4.8W CEERS @D (6/00) RI 08/02/10 Stormwater Ongoing Sampling stormwater system | 4th Quarter 2010 completed i) be completed.
a No known current
BP Terminal | 5o | 4 gy | 9930NWSt | Tom Ay i (R RI 08/02/10 | Overwater Activities N/A N/A N/A sources (spills reported | none N/A N/A N/A NIA NIA NIA NIA N/A N/A NIA
22T (ARCO) Helens Gainer (6/00) to OERS)
Revetment and
a alternatives evlauation for near-shore / 7 i _—
PN 1528 | 4.8W SRy & Tqm RSO RUSCH RI 08/02/10 | Near shore sediment N/A N/A N/A N/A none N/A near-shore sediment sediment EPA reviewed 3/07 Sedmeqremovdl 16,300 CY sediment qual gadinaand 11/08 TBD Recontamlpanon
22T (ARCO) Helens Gainer (6/00) complete 11/08 planting summer 2009 evaluation
completed 3/07 removal and off-
site disposal
Port of Portland
Auto Storage | 172 | 5.0 E [10400 Lombard| _OT | Pre-PHDEQIPORIGA | o) | 03106706 @it N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Gainer (11/00) Transport/Sheet Flow
Area (ASA)
Port of Portland P . .
Auto Storage | 172 | 5.0 E [10400 Lombard| _OT | Pre-PHDEQIPORIGA | o) | o3/06/06 Bank Erosion Completed s oniticantpativzyilno e (EPA (EUEES 2t No SCM needed
Gainer (11/00) actions recommended commented 6/04
Area (ASA)
Port of Portland P . .
Auto Storage | 172 | 5.0 E (10400 Lombard Tgm RieliPERROiCE NFA 03/06/06 Groundwater Completed Inslg_nmcan! [PETER ® Low (EPA (U E 2T No SCM needed
Gainer (11/00) actions recommended commented 6/04
Area (ASA)
Low
Port of Portland P . .
Auto Storage | 172 | 5.0 E (10400 Lombard Tgm RieliPERROiCE NFA 03/06/06 Stormwater Completed Inslg_nlllcanl PELTEY o Low (EPA (e 2t No SCM needed
Gainer (11/00) actions recommended commented 6/04
Area (ASA)
Port of Portland No known current
Auto Storage | 172 | 5.0 E |10400 Lombard| O™ | Pre-PHDEQIPORtIGA | \oh | 03106106 | Overwater Activities N/A N/A N/A sources (spills reported | none NIA NIA N/A NIA NIA NIA NIA N/A N/A NIA
Gainer (11/00)
Area (ASA) to OERS)
Port of Portland
Auto Storage | 172 | 5.0 E (10400 Lombard Tqm (RieF IR NFA 03/06/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Gainer (11/00)
Area (ASA)
Excon Mobil | 137 | 51w | S420NWSt | Tom | VCP Agrior Remedial | gppa | gg/02/10 Overland N/A N/A N/A N/A none N/A N/A N/A /A /A NA NA NA NA NA
Helens Gainer Action (5/02) Transport/Sheet Flow
Exxon Mobil | 137 | 51w | 9420NWSt | Tom - [VCP AgrforRemedial | opyon | og/02/10 Bank Erosion N/A NIA N/A N/A none N/A N/A N/A NIA NIA NIA NIA NIA NIA NIA
Helens Gainer Action (5/02)
Operating air
sparge & SVE
system.
Expansion of air o ) . . . .
DEQ issued a ROD v v sparge system POSSIth(y only if | Operating air sparge Addmongl SCMs in Sytem inspection ,
" . . L DEQ issued a ROD in remedy is shown not & SVE system. hydrualic gap at y
. 9420 NW St Tom VCP Agr for Remedial Groundwater is a " in 1997 requiring L (1/2005) - . . : . opertion, and
Exxon Mobil 137 (51W . " RD/RA 08/02/10 Groundwater Completed High 1997 requiring o to be protective and Expansion of air downstream end of site " -
Helens Gainer Action (5/02) complete pathway groundwater Additional GW " . effectiveness monitoring
groundwater treatment " altenative remedial sparge system planned for 4th quarter )
treatment hydraulic control A onoing
action is proposed (1/2005)
. planned for
High "hydraulic gap"
area in 4th
quarter 2010
Current facility owner NuStar
q 9420 NW St Tom VCP Agr for Remedial Pending EPA will conduct SCE for bulk Waiting on SCE to be to be
S (et 17 || s Helens Gainer Action (5/02) RRAS R S Review plant, ExxonMobil will conduct ) QU 20 completed determined
SCE at their Lube Plant
9420 NW St Tom VCP Agr for Remedial MDD ENCIR
Exxon Mobil 137 [ 51W . g, RD/RA 08/02/10 Overwater Activities N/A N/A N/A sources (spills reported none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Helens Gainer Action (5/02) to OERS)
Exxon Mobil | 137 | 51w | 9420NWSt | Tom ) VCP Agrfor Remedial | - ppps | ogi02/20 Other Not Started /A N/A N/A BB
Helens Gainer Action (5/02) determined
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Table 1: DEQ Milestone Report
Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor

Confirmed or suspected sources of contamination to the river

Site information

Project status

Source Control Evaluation (SCE)

Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs)

Basis for determination that source control is Additonal Proposed
" Type of agreement . Date last . needed Status of EPA Source control Status of EPA SCM activities Mass or volume of ! b P Date SCM | Status of EPA Operaton and
. River H N Project o Status of Major SCE tasks to be Schedule for N - . . - SCM activities to be N .
Site name  [ECSI# . Address DEQ PM directing source modified SCE Pathway h » review of SCE alternatives evaluation | Selected SCMs review of SCM completed to date contaminants completed review of maintenance
mile trol status d SCE completed completing SCE Pathway Site deci d schedul lection decisi trolled done and schedule (m- leted SCM . t
control (m-d-y) Pathway determination | priority priority ecision and schedule (m-y) selection decision (m-y) controlle V) (m-y) complete requirements
level level
Olympic
A 9420 NW St |  Tom Overland
Portland 3342 | 5.2wW p ICP XPA 02/19/09 N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
o L Helens Gainer Transport/Sheet Flow
Facility within
ExxonMobil
Olympic
Pipeline
Porland | 3342 | 52w | S420NWSt | Tom icp xPA | 08102110 Bank Erosion NA /A NIA NIA none NiA NIA NA /A N/A /A NA NIA NA NIA
e Helens Gainer
Facility within
ExxonMobil
Silgzlipnl g Conducted soil
Portland | 3342 | 52w | 9420NWSt | Tom icP xPA | 08/02/10 Groundwater Completed IS S 08| o o el o SE= fSckalclownd
o L Helens Gainer actions recommended completion petroleum spill in
Facility within .
m mid 1990s
ExxonMobil L
Olympic p
Pipeline P P
Portland | 3342 | 52w | 2420NWSt | Tom icP xPA | 08/02/10 Stormwater Ongoing | Dependent upon groundwater | . o o 2979 | Waitingon SCEtobe | tobe el e Sei=
o o Helens Gainer conditions completed determined completion
Facility within
ExxonMobil
Olympic
(A 9420 NW St | Tom "
Portland 3342 | 5.2wW p ICP XPA 08/02/10 Overwater Activities N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Mot Helens Gainer
Facility within
ExxonMobil
Olympic
Pipeline
Portland 3342 | 5.2wW HENTE! Tqm ICP XPA 08/02/10 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
e Helens Gainer
Facility within
ExxonMobil
Shore
Terminals (aka 9400 NW St chsgﬁf\gg:‘ (c ek Source Control Evaluation B Waiting on SCE
NuStarand | 5130 | 5.4W Jim Orr SCE 07/29/10 Not Started Assessment SOW under 2nd Quarter 2011 | Pathway derermination : completion March
Helens Rd Assessment & Source Transport/Sheet Flow Pl . determined
Valero was Control review implimentation fall 2010 2011
ECSI #1989)
Shore
Terminals (aka 9400 NW St chsgﬁf\gg:‘ (Ew Source Control Evaluation Waiting on SCE
NuStarand | 5130 | 5.4W Jim Orr SCE 07/29/10 Bank Erosion Not Started Assessment SOW under 2nd Quarter 2011 | Pathway is complete p Med completion March
Helens Rd Assessment & Source 3
Valero was Control review 2011
ECSI #1989)
Shore
Terminals (aka 9400 NW St chsgﬁf\gg:‘ (c Source Control Evaluation Waiting on SCE
NuStarand | 5130 | 5.4W Jim Orr SCE 07/29/10 Groundwater Not Started Assessment SOW under 2nd Quarter 2011 | Pathway is complete p Med completion March
Helens Rd Assessment & Source 3
Valero was Control review 2011
ECSI #1989) p Med
Shore
Terminals (aka 9400 NW St chsgrnfjvr;tee?‘ (E Source Control Evaluation WD Waiting on SCE
NuStarand | 5130 | 5.4W Jim Orr SCE 07/29/10 Stormwater Not Started Assessment SOW under 2nd Quarter 2011 to be determined o completion March
Helens Rd Assessment & Source Fue—— 3 determined
Valero was Control review implimentation fall 2010 2011
ECSI #1989)
Shore
Terminals (aka 9400 NW St chsizgrﬁjvgtee?‘ 1o Source Control Evaluation WD Waiting on SCE
NuStarand | 5130 | 5.4W Jim Orr SCE 07/29/10 Overwater Activities Not Started Assessment SOW under 2nd Quarter 2011 to be determined o completion March
Helens Rd Assessment & Source 3 determined
Valero was Control review 2011
ECSI #1989)
Shore VCP Agreement for
Terminals (aka 5130 | 5.4W 9400 NW St Jim o Stormwater SCE 07/29/10 L‘oadm‘g Rgck Ongoing Charactenzauqn of releases 0 (50 Gl o b el to bg Waiting onv SCE
NuStar and Helens Rd Assessment & Source investigation from loading rack determined completion
Valero was Control
BrixMaritime | 550 | 5 gy | 90SONWSE |y o | PHAGHorRUSCM | pusce | 712010 Overang N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
(aka Foss) Helens (5/02) Transport/Sheet Flow
Brix Maritime | 50, | 55y | 903ONWSt |y [ PHAGrorRUSCM | oycce | 720110 Bank Erosion Ongoing Evaluated as part of SCE | 4th Quarter 2011 | NNotbelievedtobea p Low VLTI € ST
(aka Foss) Helens (5/02) complete pathway be completed
Brix Maritime 9030 NW St . PH Agr for RI/SCM . SCE Report Under . Waiting on SCE to
(aka Foss) 2364 | 5.5 W M Jim Orr (5102) RI/SCE | 07/29/10 Groundwater Ongoing Development 4th Quarter 2011 Pathway is complete pMed be completed
p Med
SEE RIS saizﬁhg?sisr:eiie:gm;:rn ;iﬁe
IR WIS 2364 | 5.5W S MY & Jim Orr RleTiioRISCH RI/SCE 07/29/10 Stormwater g COl plus PCBs and phthalates,| 4th Quarter 2011 to be determined ® b? WY & SES
(aka Foss) Helens (5/02) Produced. All determined be completed
and follow-up storm water
data collected o
sampling per JSCS.
a - No known current P
BrixMaritime | 550 | 5 gy | 0SONWSt |y o | PHAGrorRUSCM | puace | 07120110 | Overwater Activities N/A N/A N/A sources (spills will be none WY &n SES
(aka Foss) Helens (5/02) be completed
reported to OERS)
BrixMaritime | 5364 | 55w | 0SONWSt | iy o | PHAGTIOTRISCM | gysce | 07120110 Other NIA NA NIA NIA none N/A N/A NIA N/A NA N/A NA NIA NIA NA
(aka Foss) Helens (5/02)
r:Lrlrllj?!;Ia%SZZfs Port of Portland
Mar Com . overland soil transport . " . " . condemed property, Port
Marine (N 4797 | 5.6 E GEDR (ke BRSO SEM NFA 03/06/09 Gzt Completed suspected migration Low PR G || ek e_valuatlon sandbl_ast grit SRR GG e 2007 278 CY soil conducted soil removal 5/07 PR @R None
Bradford Romero (11/01) Transport/Sheet Flow commented 2004 completed in 2004 and soil; DEQ approved 2004 " . 5/08
Parcel) pathway : P as prescribed in ROD
issues SCD in
5/07
5/2004
Deferred
Mar Com . Deferred investigation of investigation of
Marine (N 4797 | 5.6 E GEDN e (A e [REE] NFA 03/06/09 Bank Erosion Not Started beach to Mar Com p Med beach to Mar
Bradford Romero (11/01)
Parcel) South Parcel Com South
Parcel
l\“/faarrir(l:eo(r;\‘l 4797 | 5.6E 8790 N Mike PH Agr for RI/SCM NFA 03/06/09 CEENED @mEEE] Insignificant pathway; no e EPA reviewed and NA
Parcel) . Bradford Romero (11/01) P actions recommended p Med commented 2004
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Table 1: DEQ Milestone Report
Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor

Confirmed or suspected sources of contamination to the river

Site information

Project status

Source Control Evaluation (SCE)

Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs)

Basis for determination that source control is Additonal P "
River Type of agreement Project Date last Status of Major SCE tasks to be Schedule for needed Status of EPA Source control Status of EPA SCM activities Mass or volume of SCA)I :Sjlvmfspl?:e Date SCM | Status of EPA Operaton and
Site name  |ECSI # Address DEQ PM directing source | modified SCE Pathway / n review of SCE alternatives evaluation | Selected SCMs review of SCM completed to date contaminants completed review of maintenance
mile ol status d SCE completed completing SCE Pathway Site d d schedul ! d lled done and schedule (m- leted SCM .
control (m-d-y) Pathway determination | priority priority ecision and schedule (m-y) selection decision (m-y) controllel V) (m-y) complete requirements
level level
LA 8790 N Mike PH Agr for RI/SCM Insignificant pathway; no EPA reviewed and
Marine (N | 4797 | 5.6 E 9 NFA | 03/06/09 Stormwater Completed 9 pathway; Low N/A
Parcel) Bradford Romero (11/01) actions recommended commented 2004
Mar Com q
Marine (N | 4797 | 5.6 | S790N Me || FRAZEDRISEY NFA | 03/06/09 | Overwater Activities N/A NIA N/A N/A none NIA NIA N/A NIA NIA NIA NIA N/A N/A NIA
Parcel) Bradford Romero (11/01)
Mar Com f
Marine (N 4797 | 5.6 E S0l Rk RLRIOR SCH NFA 03/06/09 Other N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Parcel) Bradford Romero (11/01)
Marine contaminated over Biglandhauisel Soil removed 08/05; | 1,150 cubic yards of
Finance, AKA 8444 NW St Overland screening criteria in soil potsubmitediic alternatives evaluation CTETHET || SElerimiilin selected site areasl : soil remg,ved e oeubmited fasitionalcontoliicga
: 2352 | 5.8 W Mark Pugh PPA NFA 06/16/08 Completed ning " Low EPA 9/30/04. No capping with EPA 9/2004, no h L N ) 11/05 to EPA July 18, and building will be
Advanced Helens Transport/Sheet Flow potentially susceptible to . completed 2004 " . capped with building [ (estimated); report .
N comments received. clean fill and/or | comments received " . 2007. required.
American runoff building and/or clean fill pending
Marine R .
. P . SCE submitted to . . SCD submitted
Finance, AKA | 5355 [5gw | 8444 NWSt | ok pugh PPA NFA | 06/16/08 Bank Erosion Completed s oniticantpativzyilo e EPA 0/30/04. No | 2Mternatives evaluation |\ soy neeged to EPA July 18, N/A
Advanced Helens actions recommended . completed 2004
5 comments received. 2007.
American
Marine R .
) P . SCE submitted to . . "SCD submitted
Finance, AKA | 5355 [ 5.gw | 8444 NWSt |k pugh PPA NFA | 06/16/08 Groundwater Completed s oniticantpativzyiino e EPA 0/30/04. No | 2Mternatives evaluation |\ soy neeged to EPA July 18, N/A
Advanced Helens actions recommended . completed 2004
5 comments received. 2007.
American
Low
Marine Storm drain system was
. P . installed in May 2006; 3 "SCD submitted
Finance, AKA | a5 | 5gyy | 844 NWSt |\ Pugh PPA NFA | 06/16/08 Stormwater completed SN FHNEE US| gy, N/A N/A N/A N/A N/A N/A storm water sampling to EPA July 18, N/A
Advanced Helens actions recommended
. events complete. 1 more 2007.
American 3
pending.
Laes No known current
Finance, AKA | 5355 [ 5gw | 8444 NWSt | ok pugh PPA NFA | 06/16/08 | Overwater Activities N/A N/A N/A sources (spills reported | none NIA NIA N/A N/A N/A N/A N/A N/A N/A N/A
Advanced Helens
! to OERS)
American
Marine
(RITEIEE, AL 2352 | 5.8 W B IR Mark Pugh PPA NFA 06/16/08 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Advanced Helens
American
Mar Com (S 8790 N Mike Overland . - . " .
Parcel) 2350 | 5.8E Bradford R . PH Agr RI 06/30/10 TransportSheet Flow Ongoing Reviewing revised SCE Pending review Complete p High To be determined
il @i 2350 | 5.8E DI Lk PH Agr RI 06/30/10 Bank Erosion Ongoing Reviewing revised SCE Pending review TBD p Med To be determined
Parcel) Bradford Romero
il @i 2350 | 5.8E ETEDIN Lk PH Agr RI 06/30/10 Groundwater Ongoing Reviewing revised SCE Pending review TBD p Med To be determined
Parcel) Burgard Romero
p High
Mar Com (S 8790 N Mike . — . . . to be .
Parcel) 2350 | 5.8E Bradford R PH Agr RI 06/30/10 Stormwater Ongoing Reviewing revised SCE Pending review TBD (i) To be determined
Floating dry dock
HETCETN® || oegy | spz | SEUN e PH Agr RI 06/30/10 | Overwater Activities b [ L G R, N/A N/A N/A N/A S| 202, 2
Parcel) Bradford Romero only historic removed from
site
VETEEM® || sy | ae || EEON haike PH Agr RI 06/30/10 Other N/A N/A N/A N/A none NIA NIA N/A NIA NIA NIA N/A N/A N/A N/A
Parcel) Bradford Romero
EPA has reviewed no no alternatives
BES Water Lab| 2452 | 6.0E 6543 N Mark Pugh IGA NFA 05/25/10 Overland Completed e Complete Inslg_nlllcanl pathway; no G et eemmes e |2 alternatives evaluation no alternatives evaluation al!ernau_ves el no alternatives evaluation
Burlington Transport/Sheet Flow actions recommended scD needed needed evaluation ] needed
needed
6543 N Insignificant pathway; no ERAGES (T no alternatives evaluation
BES Water Lab| 2452 | 6.0E ) Mark Pugh IGA NFA 05/25/10 Bank Erosion Completed none Complete g P: Y: Low and commented on
Burlington actions recommended needed
6543 N Insignificant pathway; no G Sasleyicwed no alternatives evaluation
BES Water Lab| 2452 | 6.0E - Mark Pugh IGA NFA 05/25/10 Groundwater Completed none Complete g P Vi Low and commented on
Burlington actions recommended needed
Low
6543 N Insignificant pathway; no ERAGES (T no alternatives evaluation
BES Water Lab| 2452 | 6.0E . Mark Pugh IGA NFA 05/25/10 Stormwater Completed none Complete g P: Y: Low and commented on
Burlington actions recommended needed
6543 N olounicent g Sasleyicwed no alternatives evaluation
BES Water Lab| 2452 | 6.0E - Mark Pugh IGA NFA 05/25/10 Overwater Activities Completed N/A N/A sources (spills will be Low and commented on
Burlington needed
reported to OERS)
6543 N NDLETDENEI ERAGES (T no alternatives evaluation
BES Water Lab| 2452 | 6.0E . Mark Pugh IGA NFA 05/25/10 Other Completed N/A N/A sources (spills will be Low and commented on
Burlington needed
reported to OERS)
EPA preparing
US Moorings | 1641 | 6.2w | BOLONW St | Mark Ader | oo o neRA Order Fs | osio2i10 Overland Completed proposed Plan
Helens Rd. EPA Transport/Sheet Flow October 2010
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Table 1: DEQ Milestone Report
Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor

Confirmed or suspected sources of contamination to the river . ..
o . . Source Control Evaluation (SCE) Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs)
Site information Project status
Basis for determination that source control is Additonal P d
" Type of agreement . Date last . needed Status of EPA Source control Status of EPA SCM activities Mass or volume of ftona »rupuse Date SCM | Status of EPA Operaton and
. River H N Project o Status of Major SCE tasks to be Schedule for N - . . - SCM activities to be N .
Site name  |ECSI # . Address DEQ PM directing source modified SCE Pathway n review of SCE alternatives evaluation | Selected SCMs review of SCM completed to date contaminants completed review of maintenance
mile trol status d SCE completed completing SCE Pathway Site deci d schedul lection decisi lled done and schedule (m- leted SCM "
control (m-d-y) Pathway determination | priority priority ecision and schedule (m-y) selection decision (m-y) controlle V) (m-y) complete requirements
level level
EPA preparing
US Moorings | 1641 | 6.2W BOL0NW St. | Mark Ader Federal RCRA Order FS 08/02/10 Bank Erosion Completed proposed Plan
Helens Rd. EPA
October 2010
8010 NW St. | Mark Ader EPA preparing
US Moorings | 1641 | 6.2W } Federal RCRA Order FS 08/02/10 Groundwater Completed proposed Plan
Helens Rd. EPA
October 2010
8010 NW St. | Mark Ader EPA preparing
US Moorings | 1641 | 6.2W } Federal RCRA Order FS 08/02/10 Stormwater Completed proposed Plan
Helens Rd. EPA
October 2010
8010 NW St. | Mark Ader EPA preparing
US Moorings | 1641 | 6.2W ! Federal RCRA Order FS 08/02/10 Overwater Activities Completed proposed Plan
Helens Rd. EPA
October 2010
8010 NW St. | Mark Ader EPA preparing
US Moorings | 1641 | 6.2W ) Federal RCRA Order FS 08/02/10 Other Completed proposed Plan
Helens Rd. EPA
October 2010
Work plan to
Crawford Street| 84248 N Shawn PH Letter Agr for XPA Overland Waiting on SCE to be to be Waiting on SCE s el
2363 | 6.3E J XPA 07/01/10 Ongoing See Stormwater Pathway 2nd Quarter 2011 9 . 9 N surface soils
Corp Crawford Rapp (11/99) Transport/Sheet Flow completed determined completion ]
approved; results
pending
RP removed
black sand from
beach and bank
in 10/01.
4 P P Residual
Crawford Street| 2363 | 6.3E 84248 N Shawn PH Letter Agr for XPA XPA 07/01/10 Bl Bt Ongoing Bank characterization 2nd Quarter 2011 Waiting on SCE to be to bg Waiting onv SCE N
Corp Crawford Rapp (11/99) underway completed determined completion .
exists on beach,
deferred to in-
water RI. Bank
was replaced
with clean fill.
p Low
Crawford Street; 84248 N Shawn | PH Letter Agr for XPA A Insignificant pathway; no Waiting on SCE
Corp 2363 | 6.3E G Rapp (11/99) XPA 07/01/10 Groundwater Ongoing None 2nd Quarter 2011 o g i | p Low completion
RP currently
evaluating
Crawford Street| 84248 N Shawn PH Letter Agr for XPA " Storm water sampling per Waiting on SCE to be to be Waiting on SCE possible
Corp 2E | GIE Crawford Rapp (11/99) RES R SmiTEE (Cligfeiiy JSCS I QU2 20Kl completed determined completion stormwater
piping and seep
sources
Crawford Street| 50, [ g5 | 84248N Shawn | PH Letter Agrfor XPA |y | 0710110 | overwater Activities NIA NIA NIA NIA none NIA NIA NIA NIA NIA NIA NIA N/A NIA NIA
Corp Crawford Rapp (11/99)
Crawford Street| 563 | g3 | 84248N | Shawn | PHletter AgriorXPA | ypp | g7/01/10 Other NIA NIA NIA NiA none NA NIA NIA NIA NIA NIA NA NIA NIA NIA
Corp Crawford Rapp (11/99)
Potential runoff in
Pre-PH VCP Agr for - eastern corner of site will
NWNatural - | g | g4\ | 7900NWSE | Dana | g ecgom amended | RI | 10/3020 Gt Completed None 4th Quarter 2010 | Pathway potentially | o NIA be controlled by future NIA NIA NIA NIA NIA NIA NIA NIA
Gasco" Site Helens Bayuk Transport/Sheet Flow complete N
7106 bank remedial work whch
will be EPA lead.
Depending on NW Natural, EPA, and
location, DEQ agreed riverbank
riverbank SCMs remediation will take
to include bank place concurrently with
. Pre-PH VCP Agr for . N/A, NW Natural 'SCM Evaluation (FFS) regrading, repair, the construction phase of
NW Natural - | g | g 4y [ 7900NWSE | Dana | oo g4y amended RI 07/30/10 Bank Erosion Completed | ,N/A NW Natural moving submitted SCM | Pathway is complete High N/A received 11/07, DEQ removal, and EFLA GRS the NW Natural &
‘Gasco" Site Helens Bayuk forward with source control y N received 2/08 " o
7106 evaluation (FFS) review complete (3/08) replacement Siltronic in-water
combined with sediment action, both to
shallow be overseen by EPA.
groundwater AOC for in-water work
controls. finalized 9/09.
Preliminary design
Verttical barrier recel\{ed (@) DI
p— review complete
N (8/08). Interim
contaminated a P
. Design received
High shoreline area (11/09); DEQ review
(Segment 1), ¢
hydraulic complete (3/10).
Pre-PH VCP Agr for y N/A, NW Natural 'SCM Evaluation (FFS) . DEQ conditionally NW Natural formally
NWNatural || g gy [ 7O0ONWSE | Dana | oo rsig00 amended | RI 07/30/10 Groundwater Completed | 'N/A NW Natural submitted | "\ iioq'sem | pathway is complete High N/A submitted 11/07, DEQ R pproved disputing DEQ Segment
‘Gasco" Site Helens Bayuk SCM Evaluation (FFS) . . along site received 2/08 5 .
7106 Evaluation review complete 3/08 Saelm 2 design. Due to 1 source control decision.
DNAPL concerns
(segments 1 and e
2), and DNAPL ) "9
implementation DEQ
removal beneath
deferred source
former effluent
Tk control along
P : "Gasco" portion of
Segment 1 to
uplands FS.
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Table 1: DEQ Milestone Report
Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor

Confirmed or suspected sources of contamination to the river

Site information

Project status

Source Control Evaluation (SCE)

Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs)

Basis for determination that source control is Additonal P d
" Type of agreement . Date last . needed Status of EPA Source control Status of EPA SCM activities Mass or volume of ftona »rupuse Date SCM | Status of EPA Operaton and
. River H N Project o Status of Major SCE tasks to be Schedule for N - . . - SCM activities to be N .
Site name  |ECSI # . Address DEQ PM directing source modified SCE Pathway n review of SCE alternatives evaluation | Selected SCMs review of SCM completed to date contaminants completed review of maintenance
mile trol status d SCE completed completing SCE Pathway Site deci d schedul lection decisi lled done and schedule (m- leted SCM "
control (m-d-y) Pathway determination | priority priority ecision and schedule (m-y) selection decision (m-y) controlle V) (m-y) complete requirements
level level
Pre-PH VCP Agr for Complete stormwater & catch .
..NW Na"!ur_al 84 | 6.4W ESOoN St Do RI/FS (8/94) amended RI 07/30/10 Stormwater Ongoing basin sampling report for 4th Quarter 2010 Pathway is complete © bg WL I SE(D
‘Gasco" Site Helens Bayuk . determined be completed.
7/06 JSCS screening purposes.
Pre-PH VCP Agr for No known current
NWNatural | gy | gy | TO0ONWSL | Dana ) pyeg eios) amended | RI | 07/30/10 | Overwater Activities NA N/A NA sources (spills reported | none NA N/A NA N/A NA NA NA NA NA
‘Gasco" Site Helens Bayuk
7106 to OERS)
. Pre-PH VCP Agr for _ Complete catch basin . .
’:‘W Naglura_l 2 | Gaw| NS Dana —f pyeg (8/94) amended RI 07/30/10 CliEr=EEs NES Ongoing sediment sampling report for | 4th Quarter 2010 Wt @ SEE D b2 B2 WENTiE @ SEEm
‘Gasco" Site Helens Bayuk Permit H completed determined be completed
7/06 JSCS screening purposes.
7540 NW St. Dana Overland
Koppersinc | 2348 | 6.5W Helens Rd. Bayuk 07130110 Transport/Sheet Flow
7540 NW St. Dana .
KoppersInc | 2348 [ 6.5W Helens Rd. Bayuk 07/30/10 Bank Erosion
7540 NW St. Dana
KoppersInc | 2348 [ 6.5W Helens Rd. Bayuk 07/30/10 Groundwater
Koppers Inc | 2348 | 6.5 W 7:4:) NV\{?SL BDanak Part of NW Natural 07/30/10 Stormwater to be
753;:?\/\/ S’t Dayu "Gasco" Site; see ESCI determin
KoppersInc | 2348 | 6.5W } ana #84 07/30/10 Overwater Activities ed
Helens Rd. Bayuk
Complete catch basin - -
KoppersInc | 2348 [ 6.5W 7540 NW St. Dana Ongoing | 07/30/10 Other - Koppers NPDES Ongoing sediment sampling report for | 4th Quarter 2010 Waiting on SCE to be to bg Waiting on SCE to
Helens Rd. Bayuk Permit H completed determined be completed
JSCS screening purposes.
Joint NW
DY V] Dana '(\llal)tf(;(?;/zlfrzzﬁdonigi: Overland
"Siltronic MGP"| 183 | 6.6 W 7700 NW Front RI 08/02/10 N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Site Bayuk #1 (7/06) to Pre-PH Transport/Sheet Flow
VCP Agr for RI/FS
(8/94)
Joint NW Ar
—
"Siltronic MGP"| 183 | 6.6 W | 7700 NW Front oI (@OED) & AnETEhE: RI 08/02/10 Bank Erosion Ongoing along shoreline per NW to be determined W) e SEE (e © bg WL & SE=D
" Bayuk #1 (7/06) to Pre-PH . . o completed determined be completed
Site Natural's "Siltronic MGP Site
VP Aefr i (RIS RI work plan approved 10/07
(8194) plan app! :
Preliminary design
L received (6/08); DEQ
Joint NW Siltronic MGP waste anq contamination ) review complete (8/08).
" . 3 being investigated along 'SCM Evaluation (FFS) . Interim design received NW Natural formally
Natural/Siltronic Order portion of " . . . Hydraulic . )
NW Natural - BER (10/00) & Amendment [ mm—] shoreline upstream of 4th Quarter 2010 received 11/07, including T T EPA comments (11/09); DEQ review disputing DEQ Segment
"Siltronic MGP"| 183 | 6.6 W 7700 NW Front RI 08/02/10 Groundwater g Segment 1 (i.e., Segment 3) (Segment 3 Pathway is complete High Siltronic portion of " . y . complete (3/10). DEQ 1 source control decision
" Bayuk #1 (7/06) to Pre-PH complete, " N . Siltronic portion received 2/08 " o 3
Site VCP Agr for RIFS Segment 3 per MGP RI work plan. projected) Segment 1; DEQ review of Segment 1 conditionally approved for "Gasco" site portion of
98/94 gme Review draft pf Segment 3 complete (3/08) 9 NW Natural's interim Segment 1.
(8/94) ongoing SCE submitted 2/09. . design for two extraction
Ig wells along Siltronic
portion of Segment 1.
Joint NW Evaluate MGP
NW Natural - Natural/Siltronic Order waste/contamination in
we N " Dana (10/00) & Amendment . shallow soils per MGP RI work . to be Waiting on SCE to
S|hrog|i::eMGP 183 | 6.6 W | 7700 NW Front Bayuk #1 (7106) to Pre-PH RI 08/02/10 Stormwater Ongoing plan and combine with 4th Quarter 2010 Pathway is complete (i) be completed
VCP Agr for RI/FS Siltronics stormwater system
(8/94) data.
Joint NW
DT bana | (10100 & Amendmert
"Siltronic MGP"| 183 | 6.6 W | 7700 NW Front RI 08/02/10 Overwater Activities N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Site Bayuk #1 (7/06) to Pre-PH
VCP Agr for RI/FS
(8/94)
Joint NW TBD pending
NW Natural - Natural/Siltronic Order Investigate COI contributions |results of bank soil,
e ) " Dana (10/00) & Amendment _ . to Doane Creek & City's OF- | stream sediment, . to be Waiting on SCE to
5""°g'ifeMGP 183 | 6.6W | 7700NW Front| o0 | “41 (7/06) to Pre-PH R 08/02/10 | - Other - Doane Creek | - Ongoing | 5>~/ Siltronic MGP Site RI | and surface water | 2tWayis complete | oo ineq be completed
VCP Agr for RI/FS work plan (Summer 2010) |sampling proposed
(8/94) in MGP RI
S VCP Order (2/04) &
Siuonicleerp Dana Joint NW Overland N/A, subsurface releases from
TCE 183 | 6.5W |7200 NW Front q ) RI 08/02/10 N/A ) N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
C Bayuk Natural/Siltronic Order Transport/Sheet Flow UST system
Investigation (10/00)
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Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor

Table 1: DEQ Milestone Report

Confirmed or suspected sources of contamination to the river

Site information

Project status

Source Control Evaluation (SCE)

Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs)

Basis for determination that source control is Additonal P d
" Type of agreement . Date last . needed Status of EPA Source control Status of EPA SCM activities Mass or volume of ftona »rupuse Date SCM | Status of EPA Operaton and
. River H N Project o Status of Major SCE tasks to be Schedule for N - . . - SCM activities to be N .
Site name  |ECSI # . Address DEQ PM directing source modified SCE Pathway n review of SCE alternatives evaluation | Selected SCMs review of SCM completed to date contaminants completed review of maintenance
mile ol status d SCE completed completing SCE Pathway Site deci d schedul ! decisi lled done and schedule (m- leted SCM .
control (m-d-y) Pathway determination | priority priority ecision and schedule (m-y) selection decision (m-y) controlle V) (m-y) complete requirements
level level
Siltronic Corp. VCP Order (2/04) &
TCE 183 | 65W |7200 NW Front| D312 poinChvYy RI 08/02/10 Bank Erosion N/A e loSes N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
rorctl Bayuk Natural/Siltronic Order UST system
Investigation (10/00)
Enhanced in-situ Final EIB work plan
bioremediation received (10/08), Groundwater monitoring Contingency
q q 1 N/A, (EIB) in source approved by DEQ within and downgradient meaures(hydraulic
Siltronic Corp. BER vep ?;%?r'}%OA) & N/:/nﬁ'!gﬁrcﬁ I;n;\ilrr;? fgg\':;\rd N/A, Siltronic Siltronic SCM Evaluation (FFS) area of TCE EPA comments (12/08); EIB of source area (i.e., control/containment) may
TCE 183 | 6.5W [7200 NW Front " ) RI 08/02/10 Groundwater Completed 3 - submitted SCM Pathway is complete submitted complete (12/07), DEQ |release, hydraulic| communicated to performance former UST system) to be implemented based on
o Bayuk Natural/Siltronic Order Evaluation (FFS) submitted . . ! . " . L .
Investigation (10/00) 1007 Evaluation SCM review complete (2/08) | containment in Siltronic 5/08 monitoring well assess EIB performance downgradient groundwater
Evaluation coordination with network established and effectiveness is performance monitoring
NW Natural (2/09), EIB injections ongoing. data and trends.
along shoreline complete (7/09)
High
iltronic Corp VCP Order (2/04) &
. Dana Joint NW . Complete storm water and . to be Waiting on SCE to
T(_:E . 183 | 6.5W |7200 NW Front Bayuk Natural/Siltronic Order RI 08/02/10 Stormwater Ongoing catch basin report per JSCS 4th Quarter 2010 | Pathway is complete (i) be completed
Investigation (10/00)
Siltronic Corp. B RCH ?;%e:r'}%OA) &
TCE 183 | 6.5W |7200 NW Front q ) RI 08/02/10 Overwater Activities N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
o Bayuk Natural/Siltronic Order
Investigation
(10/00)
Area 2 sediment
Other - Sediment contamination will be
Siltronic Corp. BrR RCS ?;%e:r'}%OA) & contamination (Area 2) included in NW
TCE 183 | 6.5W |7200 NW Front Bl Natural/Siltronic Order RI 08/02/10 offshore of northern N/A N/A N/A N/A N/A Natural/Siltronic in-water
Investigation Y (10/00) facility outfall (Outfall sediment action overseen
by EPA. AOC for in-
water work finalized 9/09.
Waiting on Removal of
Willamette 2066 | 6.8E Foot of N _Ken PH Agr for RI/SCM RI 07/06/10 Overland Completed NEie completion of Waiting on SCE WP to pLow pLow Waiting on SCE to contaminated soil 625 cubic yards
Cove Edgewater Thiessen (11/00) Transport/Sheet Flow e e be completed be completed completed June
2008
Willamette Foot of N Ken PH Agr for RI/SCM . . Additional sampling planned Waiting on SCE to
Cove A | GEE Edgewater Thiessen (11/00) Bl AT ik (EEEE Ongoing Fourth quarter 2010 EED =D ey be completed
Willamette Foot of N Ken PH Agr for RI/SCM . Additional sampling planned Waiting on SCE to
Cove AL | @EIE Edgewater Thiessen (11/00) & T GiEMTEEEr Ongoing Fourth quarter 2010 =D =D RILCY be completed
Willamette 2066 | 6.8E Foot of N _Ken PH Agr for RI/SCM RI 07/06/10 SR N/A No site-related stormwater NA Ins|g_n|f|cam pathway; no RIS NA N/A NA N/A N/A N/A N/A NA NA N/A
Cove Edgewater Thiessen (11/00) outfalls actions recommended
Willamette | 66 | pgE | [FOOLOFN Ken el Rl | 07/06/10 [ Overwater Activities NiA NA N/A No current source; likely | NA NA NIA NA NA NA NA NIA NIA NA
Cove Edgewater Thiessen (11/00) historic sources
Rhone Poulenc| 155 | 7.0w | S200NWSt | Dave ) Pre-PH OrderforRI | oy | gg/51/19 Overland N/A N/A N/A N/A none /A /A N/A /A /A /A /A N/A N/A N/A
Helens Lacey (1999) Transport/Sheet Flow
Rhone Poulenc| 155 | 7.0w | S200NWSt | Dave ) Pre-PH OrderforRI | oy | gg/51/19 Bank Erosion NA N/A NA NA none NA NA NA NA N/A N/A N/A NA NA N/A
Helens Lacey (1999)
6200 NW St Dave Pre-PH Order for RI Groundwater (plume . SCE Report and Alternatives SCE Report in . . Waiting on SCE to Interim measure pilot
Ritene FenlEne]| &5 || 7o Helens Lacey (1999) & B discharge to river) Ongoing Analysis revision - 9/2010 Pl S EaTEE (2 G0 be completed study ongoing;
Interim SCMs to - .
" Lining of entire 22B
stormwater line a
Groundwater (plume . . to prevent gw SR TS,
Rhone Poulenc| 155 | 7.0 W CHTD MY & [DEYD (A7) @t e [ RI 06/21/10 | discharge to City Outfall Ongoing Phase# dry reaticiion Part of SCE 9/2010( Pathway is complete p High WL & ST Ingerlm measures infiltration, GElily measures not
Helens Lacey (1999) investigation completed 5 be completed implemented " effective, expected
p High effectiveness
e —— to be complete 3rd
ring quarter 2010
ongoing
Rhone Poulenc| 155 | 7.0 W CHTY MUY & (DD (e @t e [ RI 06/21/10 Stormwater Ongoing Complete SCE write up Part of SCE 9/2010 VI & SEE (e p Med W I ST
Helens Lacey (1999) completed be completed
Rhone Poulenc| 155 | 7.0w | S200NWSt | Dave —Pre-PH OrderforRI | oy gg/51/10 [ overwater Activities NA /A NA NIA none N/A N/A NA NA NA N/A /A NA NA NA
Helens Lacey (1999)
Rhone Poulenc| 155 | 7.0 W 6200 NW St Dave Pre-PH Order for RI RI 06/21/10 Othgr - hls!qucal Ongoing Completg remedlal Part of SCE 9/2010 Waiting on SCE to be pLow Waiting on SCE to
Helens Lacey (1999) drainage ditch investigation completed be completed
Rhone Poulenc| 155 | 7.0w | 8200NWSt (- Dave - Pre-PH Order for RI RI 06/21/10 | Other - currentNPDES | i | pata collection for PH COI  [Part of SCE g/2010| Waiting on SCEtobe | () Wl € SeE
Helens Lacey (1999) permitted discharge completed be completed.
RECoICRs 74 7.0E Egggv?/a,\!‘er St S| EEEEE || oy 03/09/06 Gt Completed Pathway is complete High Complete EPA e
Baxter : gtreet Manzano with EPA d Transport/Sheet Flow P 4 P 9 P 6,200 gallons of and commented.
creosote
. 6900 N remedy . " )
McCormick & Scott Superfund agreement |. . . " contaminated soil from groundwater, EPA reviewed
Eevicy 74 7.0E Edg‘er:/ea‘ter ESEETD with EPA p 03/09/06 Bank Erosion Completed Pathway is complete High Complete removal, sheet- 33,000 tons of o] G
5900 N EhE pile barrier wall, contaminated soil and periodic i 1 and
McCormick & Scott Superfund agreement |. . " sediment cap, all SCMs have been | debris removed, 23 EPA reviewed maintenance,
Baxter " s Edg‘er:/ea‘ter Manzano with EPA d RN ErenE e CampsE Pl B EaHER Lok CampisE riparian soil cap, i acres of i and commented. | effectiveness monitoring,
5900 N Ehe upland soil cap, sediment capped, 6 site use icti
McCormick & Scott Superfund agreement |. . " creosote acres of contaminated EPA reviewed
Eevicy 74 7.0E Edg‘er\;vea‘ter EGFETD with EPA p 03/09/06 Stormwater Completed Pathway is complete High High Complete T bank soil capped, 35 Ay
acres of i
. 6900 N remedy . )
RECoICRS 74 7.0E Edgewater et Superful_-ld EJCEIIEE | 03/09/06 Overwater Activities Completed Pathway is complete High Complete LolandiSeiicapoeg ERalscyed
Baxter Street Manzano with EPA d and commented.

10/8/2010

12 of 26



Controlling Confirmed or Suspected Upland Sources

Table 1: DEQ Milestone Report
of Contamination to Portland Harbor

Confirmed or suspected sources of contamination to the river

Site information

Project status

Source Control Evaluation (SCE)

Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs)

Basis for determination that source control is Additonal P d
" Type of agreement . Date last . needed Status of EPA Source control Status of EPA SCM activities Mass or volume of ftona »rupuse Date SCM | Status of EPA Operaton and
. River H N Project o Status of Major SCE tasks to be Schedule for N - . . - SCM activities to be N .
Site name  |ECSI # . Address DEQ PM directing source modified SCE Pathway n review of SCE alternatives evaluation | Selected SCMs review of SCM completed to date contaminants completed review of maintenance
mile trol status d SCE completed completing SCE Pathway Site deci d schedul ! decisi lled done and schedule (m- leted SCM "
control (m-d-y) Pathway determination plrior\:y plrior\:y ecision and schedule (m-y) selection decision (m-y) controlle V) (m-y) complete requirements
eve evel
. 6900 N remedy
McCormick& | 7, | 70e | Edgewater Sl | | SRl il | 03/09/06 Other N/A N/A none N/A N/A NIA N/A N/A N/A N/A N/A N/A N/A
Baxter Manzano with EPA
Street d
Draft focused feasibility
study (ffs) for proposed [REDoliootiopiod Interim SCMs
N . bank slurry wall, . . Groundwater
Matt Pre-PH VCP Formal Groundwater EPA May 07 hydraulic containment e Submitted for EPA include AS/SVE I REEED i
Arkema 398 | 7.2 W |6400 NW Front . FS 08/03/10 | (Chlorobenzene/DDT Completed Completed April 07| Pathway is complete High Y wall/system submitted g review February 24, | system, initiated in- . e
McClincy | Agrfor RI/FS (9/98) Completed pump and treat y design scheduled to be
Plume) May 08, Response to i 2009 situ chem-ox operational Jan 2012
EPA/DEQ comments recon{fnended treatment P
received Sept. 2008. )
Draft focused feasibility 1,800 foot top of
study (ffs) for proposed .
" . bank slurry wall, . Interim SCMs Groundwater
Matt Pre-PH VCP Formal (CITENEAL EPA May 07 praliconament roundwater SIITEErE include in-situ containment system in
Arkema 398 | 7.2 W |6400 NW Front . FS 08/03/10 | (Hexavalent Chromium | Completed Completed April 07| Pathway is complete High Y wall/system submitted g review February 24, . N . e
McClincy | Agrfor RI/FS (9/98) Plume) Completed May 08, Response to pump and treat 2009 calcium polysulfide design scheduled to be
EP);\/DéQ co‘rjnments system treatment operational Jan 2012
received Sept. 2008 HECEITEREEE:
Draft focused feasibility
study (ffs) for proposed LI ol (e
N - bank slurry wall, Groundwater
Matt Pre-PH VCP Formal Groundwater . . " EPA May 07 IEENE conlalnment gr N (e G Benc}h} sl containment system in
Arkema 398 | 7.2 W |6400 NW Front " FS 08/03/10 Completed Completed April 07| Pathway is complete High II/s review February 24, | treatability study .
McClincy | Agr for RI/FFS (9/98) (Perchlorate Plume) Completed pump and treat " design scheduled to be
May 08, Response to system 2009 completed April 2008 operational Jan 2012
rEeF::Z\?;iQSZ?JTrSSSéS recommended.
Groundwater Lots 1, 2
Matt Pre-PH VCP Formal g a . .
Arkema 398 | 7.2 W |6400 NW Front McClincy | Agr for RUFS  (9/98) FS 08/03/10 | and nonhLeOr‘nspomon of Ongoing Rhone Poulenc SCE 4th Quarter 2010 Pathway is complete p High
Matt Pre-PH VCP Formal Overland . DEQ currently | Waiting on SCE to be to be High
Arkema 398 | 7.2 W |6400 NW Front McClincy | Agr for RUFS  (9/98) FS 08/03/10 Transport/Sheet Flow Ongoing Part of Stormwater FFS reviewing completed (i) N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Matt Pre-PH VCP Formal River Bank soil Anticipate Review of riverbank ng'zg;;ig?:éo
Arkema 398 | 7.2 W |6400 NW Front " FS 08/03/10 Bank Erosion Completed contaminant levels High integrating with EPA| remedial alternatives in - None
McClincy | Agr for RI/FFS (9/98) N N N with EPA Early
exceed action levels in-water action progress Action
DEQ Water Abandon existing system,
S Quality Mutal Interim SCMs update temporary caps to
Matt Pre-PH VCP Formal stormwater exceed Agseeniand include BMPs, RSICIate
Arkema 398 | 7.2 W |6400 NW Front " FS 08/03/10 Stormwater Completed . High Order signed for . ! transport, construct new
McClincy | Agr for RI/FS (9/98) screening values i surface soil removals e S e
(AWQC) 3 and surface soil caps
collection and treatment system by Jan
treatment system 2012
Arkema | 398 |7.2W |6400 NW Front|  Matt | Pre-PH VCP Formal FS | 08/03/10 | Overwater Activities N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
McClincy | Agrfor RI/FS (9/98)
Arkema | 398 |7.2W [6400 NW Front| Matt | Pre-PH VCP Formal Fs | 0s/0310 Other N/A N/A N/A N/A none NIA N/A N/A N/A N/A N/A N/A N/A N/A N/A
McClincy | Agrfor RI/FS (9/98)
Air Liquide | 395 | 7.2w |S529 NWFront| Dave ) oo ngreement1/09 | XxPA | 06/21/10 Overtd N/A NA /A /A none NA NA NiA NA NA NA NA NiA NiA NA
Ave. Lacey Transport/Sheet Flow
Air Liquide | 395 | 7.2w |95%° L“\‘/’e" LRI LD:C":Y Letter Agreement 1/09 | XPA | 06/21/10 Bank Erosion N/A NIA N/A N/A none N/A N/A N/A NIA NIA NIA NIA N/A N/A NIA
Air Liquide | 305 | 7.2w |8529 NWFront| - Dave || oo ngreement 1/09 |  xPA | 06/21/10 Groundwater Ongoing 8D TBD Wi EnSeabie | BhE pMed | MWaiting on SCE
Ave. Lacey completed determined completion
Air Liquide 395 |(7.2W CEE) I (i LD Letter Agreement 1/09 XPA 06/21/10 Stormwater Ongoing Stormwater Assessment 4th Qtr 2010 Wiy & SR p Med ey en Se=
Ave. Lacey completed completion
AirLiquide | 395 | 7.2w |95%° X‘\‘I"e’ (i gac":y Letter Agreement /09 | XPA | 06/21/10 | Overwater Activities N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Air Liquide | 3342 | 7.2w |85%° X‘\‘I"e’ (i gac":y Letter Agreement 1009 | XPA | 06/21/10 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Metro Central P P
Transfer 1398 | 7.2 W e Y Gl LD Letter Agreement 1/10 XPA 06/21/10 Groundwater Ongoing TBD TBD Wiy e SR ©® b? (aling unv SE=
Station Ave Lacey completed determined completion
Metro Central o -
Transfer 1398 [ 7.2W GHE e B Letter Agreement 1/10 XPA 06/21/10 Stormwater Ongoing Stormwater Assessment 4th Qtr 2010 Wi e SEE e p Med p Med \waing on ez
Station Ave Lacey completed completion
Metro Central 6161 NW 61 Do
Transfer 1398 | 7.2W A Lacey Letter Agreement 1/10 XPA 06/21/10 Overwater Activities N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Station
Metro Central
Transfer | 1398 | 7.2 W GlslA':;N &a gac": Letter Agreement /10 | XPA | 06/21/10 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Station Y
S 6529 NW Front Dave Agreement Overland No current to be
Investment 395 (72w .g o q XPA 06/21/10 Not Started TBD N/A B TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD
Brns Lo Ave. Lacey negotiations ongoing Transport/Sheet Flow schedule. determined
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Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor

Table 1: DEQ Milestone Report

Confirmed or suspected sources of contamination to the river

Site information

Project status

Source Control Evaluation (SCE)

Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs)

Basis for determination that source control is Additonal P d
" Type of agreement . Date last . needed Status of EPA Source control Status of EPA SCM activities Mass or volume of ftona »rupuse Date SCM | Status of EPA Operaton and
. River H N Project o Status of Major SCE tasks to be Schedule for N - . . - SCM activities to be N .
Site name  |ECSI # . Address DEQ PM directing source modified SCE Pathway n review of SCE alternatives evaluation | Selected SCMs review of SCM completed to date contaminants completed review of maintenance
mile trol status d SCE completed completing SCE Pathway Site deci d schedul lection decisi lled done and schedule (m- leted SCM "
control (m-d-y) Pathway determination | priority priority ecision and schedule (m-y) selection decision (m-y) controlle V) (m-y) complete requirements
level level
iz 6529 NW Front Dave Agreement
Investment 395 (7.2W ar 4 XPA 06/21/10 Bank Erosion N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Ave. Lacey negotiations ongoing
Doane Lake
iz 6529 NW Front Dave Agreement No current
Investment 395 (7.2W ar 4 XPA 06/21/10 Groundwater Not Started TBD TBD p Med TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD
Ave. Lacey negotiations ongoing schedule. p Med
Doane Lake
S 6529 NW Front Dave Agreement No current
Investment 395 (72w .g. q XPA 06/21/10 Stormwater Not Started TBD TBD p Med TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD
Ave. Lacey negotiations ongoing schedule.
Doane Lake
Schnitzer
Investment | 395 | 7.2w |8529 NW Front) - Dave Agreement XPA | 06/21/10 | Overwater Activities NA NA NIA NIA NIA NIA NIA NIA NIA NA NIA NIA NIA NIA NIA
Ave. Lacey negotiations ongoing
Doane Lake
S 6529 NW Front Dave Agreement No current to be
Investment 395 (72w .g q q XPA 06/21/10 Other Not Started TBD TBD 5 TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD
B Lo Ave. Lacey negotiations ongoing schedule. determined
. Ken Overland " Finish characterization by First Waiting on SCE to
GS Roofing 117 | 7.5W |6350 NW Front Thiessen VCP - PH Agr RI 07/06/10 Transport/Sheet Flow Ongoing Quarter 2011 TBD TBD p Low be completed.
. Ken . " Finish characterization by First Waiting on SCE to
GS Roofing 117 | 7.5W |6350 NW Front Tt VCP - PH Agr RI 07/06/10 Bank Erosion Ongoing Quarter 2011 TBD TBD p Low be completed.
. Ken . Finish characterization by First Waiting on SCE to
GS Roofing 117 | 7.5 W |6350 NW Front Thiessen VCP - PH Agr RI 07/06/10 Groundwater Ongoing Quarter 2011 TBD TBD p Low be completed.
ran Follow up stormwater system p Med Waiting on SCE to
GS Roofing 117 | 7.5 W |6350 NW Front N VCP - PH Agr RI 07/06/10 Stormwater Ongoing characterization by First TBD Complete p Med 9
Thiessen be completed.
Quarter 2011
GS Roofing 117 | 7.5W |6350 NW Front ThiKeeSI;en VCP - PH Agr RI 07/06/10 Overwater Activities N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
GS Roofing 117 | 7.5 W |6350 NW Front Th:;:r;en VCP - PH Agr RI 07/06/10 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
3 Medium EPA reviewed &
(T,;'i,"[?:(eyf::; 277 | 75€ | SB2BNVan Maékp’:\de’ Federal PPA200G | EEICA | 080210 | %‘:s’s'ﬁ';‘il Fow | Completed based on commented on Epﬁ!ﬁ%ﬁ: n‘;'fggig oy
P DEQ 2004 DEQ's 2004 SCD
3 Medium EPA reviewed &
;r’\:'i"[?:(eyzarz; 277 | 75E Sssilz\:e\r/]an Maékp»:der Federal PPA 2006 EE/CA 08/02/10 Bank Erosion Completed based on commented on Epﬁ;%g:n;:raggig oy
DEQ 2004 DEQ's 2004 SCD
a TBD based EPA reviewed &
(T,Glzng)l(ey'::z; 277 | 75E Ssaige\f‘n Ma;kpﬁder Federal PPA 2006 EE/CA 08/02/10 Groundwater Completed on DEQ commented on EPQ[EEQ/SaA nglra;gig [y
2004 DEQ's 2004 SCD
a Medium : EPA reviewed &
(T,Glzng)l(ey'::z; 277 | 75E Ssaige\f‘n Ma;kpﬁder Federal PPA 2006 EE/CA 08/02/10 Stormwater Completed based on Redi commented on EP':[EEQ/S: nglra;gig i
DEQ 2004 DEQ's 2004 SCD
Triangle Park 5828 N Van | Mark Ader g @
(N PDX Yard) 277 | 75E CanieEm EPA Federal PPA 2006 EE/CA 08/02/10 Overwater none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Other - Petroleum 3
. q Low based EPA reviewed &
Triangle Park 277 | 75E 5828 N Van | Mark Ader Federal PPA 2006 EE/CA 08/02/10 plpelme_ enters at south Completed on DEQ I 6 EPA EE/CA planned for
(N PDX Yard) Houten EPA end of site from beneath | 4th Quarter 2010
3 2004 DEQ's 2004 SCD
the river
Gould EPA lead;
Electronics, Inc| 49 | 7.5w | 2909 NWBLSt] = o™ | EpA Consent Decree 03/15/06 Oveiland N/A NIA N/A N/A none NIA NIA N/A N/A N/A N/A N/A N/A N/A N/A
Ave Transport/Sheet Flow
aka GA-TEK Humphrey
Gould 5909 NW 61st EPA lead;
Electronics, Inc| 49 7.5W J Chip EPA Consent Decree 03/15/06 Bank Erosion N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
aka GA-TEK Humphrey
EPA issued
Gould EPA lead; T .
Electronics, Inc| 49 | 7.5w | 3909 NWBLst | = o™ | Epa Consent Decree 03/15/06 Groundwater Completed IS EHEE TS| gy, QMR WA No SCM needed EPA lead
Ave actions recommended based upon risk
aka GA-TEK Humphrey
assessment
Gould EPA lead; .
Electronics, Inc| 49 7.5W I NI e Chip EPA Consent Decree 03/15/06 SIS Cly St Completed Pathw_ay_ S i=E none EPA lead
Ave Sewer eliminated
aka GA-TEK Humphrey
Low
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Table 1: DEQ Milestone Report 10872010
Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor

Confirmed or suspected sources of contamination to the river . ..
o . . Source Control Evaluation (SCE) Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs)
Site information Project status
Basis for determination that source control is .
. Additonal Proposed
" Type of agreement . Date last . needed Status of EPA Source control Status of EPA SCM activities Mass or volume of " Date SCM | Status of EPA Operaton and
. River H N Project o Status of Major SCE tasks to be Schedule for N - . . - SCM activities to be N .
Site name  |ECSI # Address DEQ PM directing source modified SCE Pathway n review of SCE alternatives evaluation | Selected SCMs review of SCM completed to date contaminants completed review of maintenance
mile ol status d SCE completed completing SCE Pathway Site d d schedul ! deci lled done and schedule (m- leted SCM .
control (m-d-y) Pathway determination | priority priority ecision and schedule (m-y) selection decision (m-y) controlle V) (m-y) complete requirements
level level
1) Contaminated
soil removal and
containment
Historically pathway (landfill);
Gould 5909 NW 615t EPA lead; existed. Current 2) Sediment
Electronics, Inc| 49 7.5W A Chip EPA Consent Decree 03/15/06 Stormwater Completed discharge insignificant Low EPA lead removal; EPA lead
aka GA-TEK Humphrey pathway; no actions 3) RCRA waste
recommended containment;
4) Removed
waste pond
5) O&M ongoing
Gould 5000 NW 61st | EPA lead;
Electronics, Inc| 49 7.5W B Chip EPA Consent Decree 03/15/06 Overwater Activities N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
aka GA-TEK Humphrey
Historically pathway
(Seny 5909 Nw 61st | EPAl€ad: Other - Historic and G, EhiEh: Ren;%e((:z‘;vsazsw
Electronics, Inc| 49 [ 7.5W Chip EPA Consent Decree 03/15/06 . | Completed discharge insignificant Low EPA lead P ) EPA lead
Ave Current NPDES permit . 3 Doane Lake);
aka GA-TEK Humphrey pathway; no actions )
0O&M ongoing
recommended
Willbridge
(Kinder ;
f et Submitted to EPA
Morgan, Front Ave & Mike Pre-PH Consent Order Overland Insignificant pathway; no N
Chevron, Y | 7Y NW Doane Romero (3/94) RUES A Transport/Sheet Flow Coilfis] actions recommended L fiii:g:f’]g o S etlet R
Conoco
Phillips
Willbridge
(Kinder .
" " " P . Submitted to EPA
Morgan, 1549 | 7.7W Front Ave & Mike Pre-PH Consent Order RIFS 06/30/10 Bank Erosion Completed Erodable Soils sampling Spring 2010 Ins|g_n|1|canl pathway; no 1 fall 2004: no NA
Chevron, NW Doane Romero (3/94) conducted actions recommended
comments.
Conoco
Phillips)
1st SCE submitted
Willbridge to EPA fall 2004; no R s
(Kinder Chevron and Conoco 2nd qgtr 2011 for comments. Waiting & hydraulic Y Proposed SCM (waleuiis B S G
Morgan, Front Ave & Mike Pre-PH Consent Order . conducting one GW SCE, |Kinder Morgan, 4th|GW suspected migration " for revised GW SCE [no alternatives evaluation V! ‘p Y containment system . 9
1549 | 7.7 W RI/FS 06/30/10 Groundwater Ongoing N y High . containment for |submitted to EPA fall| containment and . and operation and
Chevron, NW Doane Romero (3/94) Kinder Morgan conducting qtr 2010 for pathway that includes deep needed N installed 2006, . .
P shallow GW 2004; no comments treatment maintenance on going
Conoco individual SCE Chevron/Conoco groundwater and "
o~ o (sheet pile wall)
Phillips) new site info to be
completed
High
Leaking
Wlllprldge Waiting on SCE to be stormwater OF-22 repaired 8/09,
(Kinder P . covenanyce Conoco and
Morgan, Front Ave & Mike Pre-PH Consent Order SCTwatsycharasienaton Caitles to be eHindlopSCELD system repaired Ceheron site specifc Repair stormwater
9an | 1549 | 77 W RIFS | 06/30/10 Stormwater Ongoing | started fall 07', Chevron SCE | 4th Quarter 2010 |  KinderMorgan and : be completed at 3 5 P IS ED P
Chevron, NW Doane Romero (3/94) determined I to stop GW repairs, KM- system begun 11/07
complete Conoco, Chevron SCE facilities. L
Conoco o Ry inflitration at Saltzman creek
Phillips) Conoco and KM repairs
(Saltzman creek)
Willbridge
(dded No known current
Morgan, | 14g | 77y | FrontAve& Mike | Pre-PH ConsentOrder | o - | 0630710 | Overwater Activities N/A N/A N/A sources (spills reported | none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Chevron, NW Doane Romero (3/94)
to OERS)
Conoco
Phillips
Willbridge
(Kinder
Morgan, | 549 [ 77 | FrontAve& Mike [ Pre-PH ConsentOrder | oo | 6130710 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Chevron, NW Doane Romero (3/194)
Conoco
Phillips
McCall Oil | 134 | 7.8W |5550 NW Front| Jimorr | PHArfor RUCSM RI 07/01/10 Overand Ongoing PELB T SR el 1stQur2011 | WalingonSCEtobe |, WY e SEE D NA NA NA NA NA NA NA NA NA
(3/00) Transport/Sheet Flow characterization completed be completed.
McCall Oil | 134 | 7.8W |5550 NW Front| Jimorr | PHArfor RUCSM RI 07/01/10 Bank Erosion Ongoing | Additional riverbank sampling |  1stQwr2011 | WaitingonSCEtobe | ) WY &) SES D NA NA NA NA NA NA
(3/00) completed be completed.
McCall Oil | 134 | 7.8W |5550 NW Front| Jimorr | PHArfor RUCSM RI 07/01/10 Groundwater Ongoing | Additional groundwaterdata | o o 5g9; | WaitingonSCEtobe |, 4 WY &) SES D NA NA NA NA NA NA
(3/00) needed completed p Med be completed.
McCall Oil | 134 | 7.8W |5550 Nw Front| Jimorr | T Adrfor RUCSM RI 07/01/10 Stormwater Ongoing | Stormwater characterization | o509 | WaltingonSCEtobe |y, g VI I SED NA NA NA NA NA NA
(3/00) and evaluation completed be completed.
McCall Oil | 134 | 7.8W |5550 Nw Front| Jimorr | PHAdrfor RUCSM RI 07/01/10 | Overwater Activities Ongoing Rativayleedsiolbe 1st Qir 2011 Waitingon SCEtobe | ) ., N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
(3/00) evaluated in SCE completed
q " PH Agr for RI/CSM
McCall Oil 134 | 7.8 W |5550 NW Front| Jim Orr (3/00) RI 07/01/10 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Anderson 5275 & 5315 Bob o
Brothers 970 8W [NW St. Helens ICP NFA 12/10/09 Completed None N/A N/A none Low N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Schwarz Transport/Sheet Flow
Property Rd.
Anderson 5275 & 5315 Bob
Brothers 970 8W | NW St. Helens Schwarz ICP NFA 12/10/09 Bank Erosion Completed None N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Property Rd.
Anderson 5275 & 5315 Bob
Brothers 970 8W [ NW St. Helens Schwarz ICP NFA 12/10/09 Groundwater Completed None N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Property Rd.
Anderson 5275 & 5315 Bob
Brothers 970 8W | NW St. Helens Schwarz ICP NFA 12/10/09 Stormwater Completed None NA Complete Low December 2009 NA NA NA NA NA NA NA NA NA
Property Rd.
Anderson 5275 & 5315 Bob
Brothers 970 8W [ NW St. Helens T ICP NFA 12/10/09 Overwater Activities Completed None N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Property Rd.
Anderson 5275 & 5315 Bob
Brothers 970 8W [ NW St. Helens T ICP NFA 12/10/09 Other Completed None N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Property Rd.
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Table 1: DEQ Milestone Report
Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor

Confirmed or suspected sources of contamination to the river

Site information

Project status

Source Control Evaluation (SCE)

Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs)

Basis for determination that source control is Additonal P d
" Type of agreement . Date last . needed Status of EPA Source control Status of EPA SCM activities Mass or volume of ftona »rupuse Date SCM | Status of EPA Operaton and
. River H N Project o Status of Major SCE tasks to be Schedule for N - . . - SCM activities to be N .
Site name  |ECSI # . Address DEQ PM directing source modified SCE Pathway n review of SCE alternatives evaluation | Selected SCMs review of SCM completed to date contaminants completed review of maintenance
mile trol status d SCE completed completing SCE Pathway Site deci d schedul lection decisi lled done and schedule (m- leted SCM "
control (m-d-y) Pathway determination | priority priority ecision and schedule (m-y) selection decision (m-y) controlle V) (m-y) complete requirements
level level
Chevion | 161 | 80w {5501 NW Front| Mark Pugh | PH Leter Adrfor SCE | e\ | 65155110 Gt N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Asphalt (6/06) Transport/Sheet Flow
i!?nﬁ? 1281 | 8.0 W |5501 NW Front| Mark Pugh | P Le“e(;gge’)m’ SCE| oem | osf25/10 Bank Erosion N/A N/A N/A NIA none N/A N/A N/A N/A N/A N/A N/A N/A NIA N/A
P . EPA has reviewed
Chevron | 1551 | 8.0 w | 5501 NW Front | Mark Pugh | P Leter Adrfor SCE | e | 65195/10 Groundwater Completed N/A N/A SN FHNEE TS| gy, and commented on | No measures needed NIA N/A N/A N/A N/A NIA NIA N/A
Asphalt (6/06) actions recommended Low scD
Chevron PH Letter Agr for SCE EPA has reviewed In-line sediment | Completed and | BMPs such as catch | app 1 ton of cleanout of August EPA has S —
Asphalt 1281 | 8.0 W |5501 NW Front | Mark Pugh 6/0% 0o&M 05/25/10 Stormwater Completed N/A N/A Pathway is complete Low and on C removal; ongoing Source basin inserts, catch basin and in-line| line segment completed 2009; reviewed and ised SWPCP
sphal (G SCD enhanced BMPs |control measures are | inspection and catch |  solids removed to in August 2009, ongoing | commented on EiES
i';z‘,’;’l? 1281 | 8.0 W |5501 NW Front| Mark Pugh | P Le“e(;g%’)m’ SCE|  ogm | 05/25/10 | Overwater Activities N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
E\Tﬁ? 1281 | 8.0 W |5501 NW Front| Mark Pugh | P Le“eég%’)m’ SCE| oem | os/25/10 Other N/A N/A N/A N/A none N/A N/A NIA N/A N/A N/A N/A N/A N/A N/A
Willbridge | 5305 | g gy | SBLANW | Shawn | ) oo aor for XPA xPA | 07727710 Gz N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Railyard Doane Ave. Rapp Transport/Sheet Flow
Willbridge | 5305 | g gy | SBLANW | Shawn | ) oo aor for xPA xPA | 07727710 Bank Erosion N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Railyard Doane Ave. Rapp
AT No known current s
Wlllprldge 3395 | 8.0W SIS R00Y Sligwin Letter Agr for XPA XPA 07/27/10 Groundwater Ongoing None 2nd Qtr 2011 sources (spills will be p Low (Waltig onv = No measures needed N/A
Railyard Doane Ave. Rapp completion
reported to OERS)
p Low
Pending SCE
A Working with neighboring sites . . completion. Site
Wlllbndge 3395 | 8.0W SRR Y Shan Letter Agr for XPA XPA 07/27/10 Stormwater Ongoing to determine pipe locations, 2nd Qtr 2011 Wi I SEE (D e p Low \waling on ez piping receiving
Railyard Doane Ave. Rapp © - completed completion N
flow, ownership and conditions contaminants
from city streets.
Willoridge | 3595 | gow | 3814 NW Shawn | ) crier Agr for XPA XPA | 07/27/10 | Overwater Activities N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Railyard Doane Ave. Rapp
Willoridge | 3595 | gow | 3814 NW Shawn | ) crier Agr for XPA XPA | 07/27/10 Other N/A N/A NIA N/A none N/A N/A NIA N/A N/A N/A N/A N/A N/A N/A
Railyard Doane Ave. Ra
Glacier 5034 NW Front Mike Overland
Northwest Inc. 250 || G Ave Romero Transport/Sheet Flow
Glacier 5034 NW Front Mike 4
Northwest Inc. 250 || SaU Ave Romero (Eenlk(ERen
Glacier 2378 | 81w 5034 NW Front Mike ERIEEES
Northwest Inc. Ave Romero Part of Front Ave LP
Glacier 2378 | 81w 5034 NW Front Mike site, see ESCI #1239 o
Northwest Inc. Ave Romero
sy 2378 | 8.1 W S0 (R Rike Overwater Activities
Northwest Inc. Ave Romero
Glacier 5034 NW Front Mike
Northwest Inc. 250 || SR Ave Romero i
4950, 5034 & Mike VCP Letter Agr for PA Overland
Front Ave LP | 1239 [ 8.2 W 5200 NW Eront| Romero (1/02) RI 06/30/10 Transport/Sheet Flow N/A N/A N/A N/A none NA NA NA NA NA NA N/A N/A N/A N/A
4950, 5034 & Mike VCP Letter Agr for PA . . . Waiting on SCE to be Waiting on SCE to
Front Ave LP | 1239 | 8.2W 5200 NW Eront| Romero (wo2) RI 06/30/10 Bank Erosion Ongoing Conducting XPA and SCE 4thQtr 2010 completed p Low be completed.
4950, 5034 & Mike VCP Letter Agr for PA . . Waiting on SCE to be Waiting on SCE to
Front Ave LP | 1239 | 8.2W 5200 NW Eront| Romero (wo2) RI 06/30/10 Groundwater Ongoing Conducting XPA and SCE 4th Qtr 2010 completed p Low be completed.
p Low
" Conducting XPA, additional o o
4950, 5034 & Mike VCP Letter Agr for PA " 3 y Waiting on SCE to be to be Waiting on SCE to
Front Ave LP | 1239 | 8.2W 5200 NW Front| Romero (w/02) RI 06/30/10 Stormwater Ongoing samplmcgor:ne;:‘eignfor SCE 4th Qtr 2010 completed i) be completed.
q No known current
FrontAve LP | 1239 [ 82w | 4950:5034 & | Mike | VCP Letter AgrforPA| o 06/30/10 | Overwater Activities N/A N/A NIA sources (spills reported | none N/A NIA N/A NIA N/A N/A N/A N/A N/A N/A
5200 NW Front| Romero (1/02) to OERS)
4950, 5034 & Mike VCP Letter Agr for PA
Front Ave LP | 1239 | 8.2W 5200 NW Eront| Romero (1/02) RI 06/30/10 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
US Navy 6735 Norh " Agreement Not Overland Unknown Waiting Waiting on SCE to
Reserve Sl || B2y Basin Avenue i Established RlgeE WA Transport/Sheet Flow Vet i i Sl for Navy Funding SO el be completed.
USNawy | 5169 | gow | B735Norh | 5o (YL N RISCE | 07/20/10 Bank Erosion Not Started Not Started Wit Wi Unknown p Med VLTI En SED
Reserve Basin Avenue Established for Navy Funding be completed.
USNawy | 5169 | gog | O735Noth | 5o (YL N RISCE | 07/29/10 Groundwater Not Started Not Started Witirer Wi Unknown p Med WO En SED
Reserve Basin Avenue Established for Navy Funding be completed.
p Med
WS Ny 5109 | 8.2E 67.35 btz Jim Orr Agreemgnt ot RI/SCE 07/29/10 Stormwater Not Started Not Started UGLkTsan Wan‘mg Unknown p Med el &n e
Reserve Basin Avenue Established for Navy Funding be completed.
USNawy | 5169 | gog | O735Noth | 5o (YL N RIUSCE | 07/29/10 | Overwater Activities | Not Started Not Started Witirern Wi Unknown p Med WO En SED
Reserve Basin Avenue Established for Navy Funding be completed.
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Source Control Evaluation (SCE)

Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs)

Basis for determination that source control is Additonal P d
" Type of agreement . Date last . needed Status of EPA Source control Status of EPA SCM activities Mass or volume of ftona »rupuse Date SCM | Status of EPA Operaton and
. River H N Project o Status of Major SCE tasks to be Schedule for N - . . - SCM activities to be N .
Site name  |ECSI # . Address DEQ PM directing source modified SCE Pathway n review of SCE alternatives evaluation | Selected SCMs review of SCM completed to date contaminants completed review of maintenance
mile trol status d SCE completed completing SCE Pathway Site deci d schedul lection decisi lled done and schedule (m- leted SCM "
control (m-d-y) Pathway determination | priority priority ecision and schedule (m-y) selection decision (m-y) controlle V) (m-y) complete requirements
level level
USNawy | 5159 | gog | O735Noth | 5o (YL N RISCE | 07/20/10 Other Not Started Not Started Wit Wi Unknown p Med VLTI En SED
Reserve Basin Avenue Established for Navy Funding be completed.
6767 N Basin Shawn Overland " Insignificant pathway; no Waiting on SCE to
USCG 1338 | 8.2E ey Rapp VCP Letter Agr (2/04) RI 07/01/10 TransportSheet Flow Ongoing 4th Quarter 2010 e Sep——— p Low be completed.
Usce 1338 | g2 | B767 NBasin | Shawn {0 over agr (2/04) RI 07/01/10 Bank Erosion Ongoing 4th Quarter 2010 |"nSignificant pathway; no| - o WL & SE(D
Ave. Rapp actions recommended be completed.
Usce 1338 | g2 | B767 NBasin | Shawn {0 over agr (2/0) RI 07/01/10 Groundwater Ongoing 4th Quarter 2010 |'nSignificant pathway; no| - o W) I SE=D
Ave. Rapp actions recommended be completed.
p Med
USCG 1338 | 8.2E Ciei N el Shal VCP Letter Agr (2/04) RI 07/01/10 Stormwater Ongoing Sampling stormwater system | 4th Quarter 2010 Wiy & SEE B2 p Med ety & SESm
Ave. Rapp completed be completed.
4 No known current P
USCG 1338 | g2 | 8767 NBasin | Shawn | \op ) cior agr (2/04) RI 07/01/10 | Overwater Activities | Ongoing 4th Quarter 2010 | sources (spills will be Low ety &n SES
Ave. Rapp be completed.
reported to OERS)
uscG 1338 | 8.2E 676735”'” SF?::")" VCP Letter Agr (2/04) RI 07/01/10 Other NIA N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
s Matt PH Letter Agr for XPA Overland Insignificant pathway; no EPA reviewed and
Kittridge 2442 | 8.3 W |4959 NW Front McClincy (9/00) NFA 03/13/06 TransportSheet Flow Completed e — Low commented 8/2002 No SCM needed
- Matt PH Letter Agr for XPA - EPA reviewed and
Kittridge 2442 | 8.3 W (4959 NW Front McClincy (9/00) NFA 03/13/06 Bank Erosion N/A N/A none commented 8/2002 No SCM needed
e Matt PH Letter Agr for XPA Insignificant pathway; no EPA reviewed and
Kittridge 2442 | 8.3 W |4959 NW Front McClincy (9/00) NFA 03/13/06 Groundwater Completed e — Low commented 8/2002 No SCM needed
Low
- Matt PH Letter Agr for XPA - EPA reviewed and
Kittridge 2442 | 8.3 W 4959 NW Front McClincy (9/00) NFA 03/13/06 Stormwater Completed Insignificant pathway Low commented 8/2002 No SCM needed
Kittridge | 2442 | 8.3 W [4959 NW Front M(!\(A:::cy PH Le“e(gg%’) forXPA1 NFA | 03/13/06 | Overwater Activities N/A N/A N/A N/A none NIA N/A N/A N/A N/A N/A N/A N/A N/A N/A
Kittridge | 2442 | 8.3 W [4959 NW Front Mc"f:z:cy L Le"i;/%%’) forXPA | \ra | 03113106 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Karen | VCP Letter Agreement Overland MDD ENCI
Fred Devine | 2365 | 8.3 E | 6211 N Ensign g XPA 07/27/10 N/A N/A N/A sources (spills will be none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Tarnow 11/06 Transport/Sheet Flow
reported to OERS)
Karen | VCP Letter Agreement No current R oCLrent
Fred Devine | 2365 | 8.3 E | 6211 N Ensign g XPA 07/27/10 Bank Erosion N/A N/A sources (spills will be none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Tarnow 11/06 schedule.
reported to OERS)
Karen | VCP Letter Agreement No current polkpounicLent
Fred Devine | 2365 | 8.3 E |6211 N Ensign 9 XPA 07/27/10 Groundwater N/A N/A sources (spills will be none p Low N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Tarnow schedule.
reported to OERS)
BMPs such as catch
Karen | VCP Letter Agreement Complete stormwater system Waiting on SCE to BESTDIECES,
Fred Devine | 2365 | 8.3 E | 6211 N Ensign g XPA 07/27/10 Stormwater Ongoing P water sy 4th Qtr 2010 to be determined p Low 9 inspection and catch
Tarnow 11/06 characterization be completed. .
basin cleanout on
periodic basis
Karen | VCP Letter Agreement Dl TGS
Fred Devine | 2365 | 8.3 E | 6211 N Ensign T e g XPA 07/27/10 Overwater Activities N/A N/A N/A sources (spills reported none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
to OERS)
Fred Devine | 2365 | 8.3E |6211 N Ensign T';?[’]i"‘m ECE Le“flr /Sg’eemem xPA | 07727710 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Freightliner Mike PH Agr for RI/SCM Overland
Truck Plant 2366 | 8.3E (6936 N Fathom e (12/02) RI 06/30/10 Transport/Sheet Flow N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Freightiner | 5366 | 8.3 (6936 N Fathom| MK RElAefofRISCH RI 06/30/10 Bank Erosion N/A NIA N/A N/A none N/A N/A N/A NIA NIA NIA NIA N/A N/A NIA
Truck Plant Romero (12/02)
Freightliner Mike PH Agr for RI/SCM . determine nature and extent of Waiting on SCE/RI Waiting on SCE/RI
Truck Plant 2366 | 8.3 E (6936 N Fathom R (12/02) RI 06/30/10 Groundwater Ongoing VOC plume 4th Qtr 2010 report to be completed p Low 1o be completed.
RP voluntarily
applying SW
engineering
controls on
Ensign Street
A " . . Outfall; coating
ity 2366 | 8.3E (6936 N Fathom ke BSoOIRISCH RI 06/30/10 Stormwater Ongoing SW evaluation started 07" 1st Qtr 2011 Wi e SEE (D © bg VLTI i SED metal roof;
Truck Plant Romero (12/02) completed determined be completed. e ———"
p Low system sediment
cleanout 06-07*
prior to
completing
screening
Freightliner | 366 | 8.3 |6936 N Fathom| Mike | PHAgrfor RISCM RI | 06/30/10 | Overwater Activities NA N/A NIA NIA none NIA NIA NA NIA NIA NIA NA NIA NiA NA
Truck Plant Romero (12/02)
Freightiner | 556 | 8.3 |6936 N Fathom| MK TS RI 06/30/10 Other N/A N/A N/A N/A none NIA NIA N/A NIA N/A N/A N/A N/A N/A N/A
Truck Plant Romero (12/02)
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Lakeside | 537, | g.4w |4850 Nw Front| gimorr | PHLEHETAGTiorXPA ypp | g7/19/10 Oyetand N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Industries (3/02) Transport/Sheet Flow
Lakes@le 2372 | 8.4 W (4850 NW Front| Jim Orr PRI LG El R (SR XPA 07/01/10 Bank Erosion Ongoing Prepare SCE report To be determined Ins|g_n|hcanl paleving p Low g on ez
Industries (3/02) actions recommended completion
Lakes@e 2372 | 8.4 W |4850 NW Front| Jim Orr (P (LBt A e 472 XPA 07/01/10 Groundwater Ongoing Prepare SCE report To be determined Wi @ SEEm e p Low [Waiiig onv = e s
Industries (3/02) completed completion 2003
Lakeside " PH Letter Agr for XPA . . q . Waiting on SCE to be to be Waiting on SCE Interim SCM:
EEEES 2372 | 8.4 W |4850 NW Front| Jim Orr (3/02) XPA 07/01/10 Stormwater Ongoing Initiate stormwater evaluation | To be determined completed determined | p Low completion stormwater UICS
a No known current
Lakeside | 5375 | g 4w [4850 NW Front| gimor [ PHLeterAgrforXPAT o n 1 0710110 | Overwater Activities N/A N/A N/A sources (spills reported | none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Industries (3/02)
to OERS)
jaxeside | 2372 | 8.4w |4850 Nw Front| amorr | P "e“g /’Sg; forXPA| " ypa | 0701710 Other NIA NIA NIA NIA none NIA NIA NIA NIA NIA NIA NIA NIA NA NIA
Shaver PH Letter Agr for XPA Overland Insignificant pathway; no EPA reviewed and
Transportation 2 || @AY || <180 R0 (e | ML g (3/01) Des RIS Transport/Sheet Flow Cotis] actions recommended o commented, 8/2002 Mo S aetiet
Shaver PH Letter Agr for XPA q Insignificant pathway; no EPA reviewed and
Transportation 2377 | 8.4 W |4900 NW Front | Mark Pugh (3/01) NFA 03/03/06 Bank Erosion Completed e — Low commented, 8/2002 No SCM needed
Shaver PH Letter Agr for XPA Insignificant pathway; no EPA reviewed and
Transportation 2377 | 8.4 W |4900 NW Front | Mark Pugh (3/01) NFA 03/03/06 Groundwater Completed e — Low Low commented, 8/2002 No SCM needed
Shaver PH Letter Agr for XPA Insignificant pathway; no EPA reviewed and
Transportation 2377 | 8.4 W |4900 NW Front | Mark Pugh (3/01) NFA 03/03/06 Stormwater Completed e — Low commented, 8/2002 No SCM needed
Shaver PH Letter Agr for XPA i Insignificant pathway; no EPA reviewed and
Transportation 2377 | 8.4 W |4900 NW Front | Mark Pugh (3/01) NFA 03/03/06 Overwater Activities Completed e — Low commented, 8/2002 No SCM needed
Shaver | 5577 | g.4w |4900 NW Front| Mark pugh | PH Letter AgrforXPA 1 \ep | 43103106 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Transportation (3/01)
Portland To be
Shipyard (Vigor Voluntary Agreement Overland evaluated by
il 271 | 84E Swan Island |Dave Lacey| (6/06) XPA 6/21/2010 TransportSheet Flow Port of N/A N/A N/A N/A N/A
Portland) Portland.
Portland To be
Shipyard (Vigor| 571 | g 4 | Swanlisland |Dave Lacey| YOlUMAY Agreement | o) | g1 10010 Bank Erosion GUElEE Y N/A N/A N/A N/A N/A
Industrial (6/06) Port of
Portland) Portland.
Portland To be
Shipyard (Vigor| 571 | g 4 | Swanlsland |Dave Lacey| YOlUN@Y Agreement | o) | 0110010 Groundwater Salleedy N/A N/A N/A N/A N/A
Industrial (6/06) Port of
Portland) Portland.
Portland
Shipyard (Vigor Voluntary Agreement A " 3 Waiting on SCE to
vl 271 | 84E Swan Island |Dave Lacey| (6/06) XPA 6/21/2010 Stormwater Ongoing Draft SCE in review 4th Qtr 2010 Complete p Med p Med be completed.
Portland)
Portland
Shgvard (ylgor 271 | 84E | Swanlsland [Dave Lacey| VT ATTECEE XPA 6/21/2010| Overwater Activities Ongoing DEREEE Supmmed DI 4th Qtr 2010 Wi e SEE Do p Med Wity e SE=(D
Industrial (6/06) review completed be completed.
Portland;
Portland
Shipyard (Vigor| 71 | g 4 & | Swanlsland |Dave Lacey| YOlUMAY Agreement | o) | g011010 Other N/A N/A N/A N/A N/A N/A
Industrial (6/06)
Portland)
Portland OU-1 SCE in prepartaion, OU-
q Dave Voluntary Agreement Overland / 2 SCE draft submitted 4/10, Waiting on SCE to be Waiting on SCE to
ST (Ped| | 227 || B4R || S Ene Lacey (6/06) Bl g22400 Transport/Sheet Flow Ongoing OU-3 SCE draft submitted 4 Qs A completed plited be completed
of Portland) 4110
Portland OU-1 SCE in prepartaion, OU-
N Dave Voluntary Agreement . . 2 SCE draft submitted 4/10, Waiting on SCE to be Waiting on SCE to
Shipyard (Port [ 271 | 8.4E | Swan Island Lacey (6106) RI 12/21/09 Bank Erosion Ongoing 0U-3 SCE draft submitted 4th Qtr 2010 completed p Med be completd
of Portland) 4110
Portland OU-1 SCE in prepartaion, OU- p Med
N Dave Voluntary Agreement . 2 SCE draft submitted 4/10, Waiting on SCE to be Waiting on SCE to
Shipyard (Port [ 271 | 8.4E | Swan Island Lacey (6106) RI 12/21/09 Groundwater Ongoing 0OU-3 SCE draft submitted 4th Qtr 2010 completed p Med be completd
of Portland) 4110
Portland OU-2 SCE draft submitted - -
Shipyard (Port | 271 | 84E | Swanisiang | Dave | Voluntary Agreement RI 12121/09 Stormwater Ongoing 4/10, OU-3 SCE draft ahQuzo10 | WaiingonSCEtobe |y WL & SE=(D
Lacey (6/06) b completed be completd
of Portland) submitted on 4/10
aoand Dave Voluntary Agreement
Shipyard (Port | 271 | 84 E | Swan Island Ty Ag RI 12/21/09 Overwater Activities Ongoing N/A N/A N/A N/A N/A
Lacey (6/06)
of Portland
Agreement for
pckicod 81 | 8.5W [4444NW Yeon| Jim Orr Stormwater RISCE | 07/29/10 Syetand N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Chemicals Assessment & Source Transport/Sheet Flow
Control
Agreement for
pckicod 81 | 85W [4444NW Yeon| Jim Orr Stormwater RISCE | 07/29/10 Bank Erosion N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Chemicals Assessment & Source
Control
Compliance Monitoring of IR Operating insitu
Agreement for groundwater and sub slab O‘g)reors:z\?vlalzzlrw groundwater VOC cosnig\e(g:\lg ;ionral
Mdiced 81 | 8.5W |4444 NW Yeon| Jim Orr SHEHIETRT RISCE | 07/20/10 Groundwater Ongoing VRS, SN Gl athQuzoin | WaingonSCEtobe | ) | )4, | Waitingon SCE to VOC treatment (T ARG e SCM Complete 2 uati peredil] End
Chemicals Assessment & Source groundwater by Hydrogen completed be completed R0 BT [ BT vapor extraction 2010 — maintenance
Control Release Compound and Vapor N P system December port:
3 extraction system December 2010
extraction. 2010
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Table 1: DEQ Milestone Report
Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor

Confirmed or suspected sources of contamination to the river

Site information

Project status

Source Control Evaluation (SCE)

Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs)

Basis for determination that source control is Additonal P d
" Type of agreement . Date last . needed Status of EPA Source control Status of EPA SCM activities Mass or volume of ftona . »rupuse Date SCM | Status of EPA Operaton and
. River H N Project o Status of Major SCE tasks to be Schedule for N - . . - SCM activities to be N .
Site name  |ECSI # . Address DEQ PM directing source modified SCE Pathway n review of SCE alternatives evaluation | Selected SCMs review of SCM completed to date contaminants completed review of maintenance
mile trol status d SCE completed completing SCE Pathway Site deci d schedul lection decisi lled done and schedule (m- leted SCM "
control (m-d-y) Pathway determination | priority priority ecision and schedule (m-y) selection decision (m-y) controlle V) (m-y) complete requirements
level level
Agreement for
LA 81 | 8.5W |4444 NW Yeon| Jim Orr i RISCE | 07/20/10 Stormwater Ongoing SEE Wik PE ) sthQu2011 | WaiingonSCEtobe |\ | ), | WaitingonSCEto
Chemicals Assessment & Source implementation completed be completed
Control
Agreement for
MtHood | g1 | g 5w |4444 NW Yeon| Jim Orr ST RUSCE | 07/29/10 |  Overwater Activities NIA NIA NIA NIA NIA NIA NA NIA NA NIA NIA NIA NA NIA NIA NIA
Chemicals Assessment & Source
Control
Agreement for
pckicot 81 | 85W [4444NW Yeon| Jim Orr Stormwater RISCE | 07/29/10 Other NIA N/A NIA NIA NIA N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Chemicals Assessment & Source
Control
PGE Forest | 6 | gsw | 4400Block | Karen 11590 0p pgreement | NEA | 07/27/10 Overand Completed N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A
Park Street Tarnow Transport/Sheet Flow
PGE Forest | ;406 | g5w | 4400 Block Karen | 1q99 |cp Agreement | NFA | 07/27/10 Bank Erosion Completed N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Park Street Tarnow
PGE Forest | ;106 | gsw | 4400Block | Karen | 1590 0p pgreement | NFA | 0772710 Groundwater Completed N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Park Street Tarnow
SCD document :;::a;vghrecr;mgfs
(PEIE [Rliesis 2406 | 8.5W A B Karen PPA SCE 07/27/10 Stormwater Ongoing None Complete Low Low S 52 ongoing erosion
Park Street Tarnow prepared by DEQ "
control pending
schedule TBD a
site development
PGEForest | ;6 | gsw | 4400Block | Karen | q5q 00 Agrcement | NA | 07/27/20 | Overwater Activities N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Park Street Tarnow
PGE Forest | ;6 | gsw | #400Block | Karen | q50 00 agrcement | NA | 07727720 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Park Street Tarnow
Calbag Metals | 2454 | 8.5 W |4927 Nw Front| oM | PHLetterAgrforXPA | yp | 356106 Gz N/A NIA N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Gainer (1/01) Transport/Sheet Flow
Calbag Metals | 2454 | 8.5 W |4927 NW Front GTa‘;;”er L Le“e(’lgglr) forXPA | xpa | os/06/06 Bank Erosion N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Calbag Metals | 2454 | 8.5 W |4927 Nw Front GL‘?;’;{ PH Le“e(’lggl’) forXPA1 " xpa | 03/06/06 Groundwater N/A N/A N/A N/A none N/A N/A N/A N/A NIA N/A N/A N/A N/A N/A
Mad SOEEr &0l New data resulted in
ledium i i
EPA reviewed and a 9 basin in-line e stormwater catch BEO reopening broiceh 3
Tom PH Letter Agr for XPA P alternatives evaluation pr—_— SCM SCD finalized Ty and reviewing the EPA reviewed
Calbag Metals | 2454 | 8.5 W (4927 NW Front . g XPA 08/02/10 Stormwater Completed Pathway is complete Medium . completed, submitted to ! 11/2005, EPA adequacy of the 2005 and commented
Gainer (1/01) preliminary SCD, stormwater cleanout, stormwater v
EPA 9/2005 commented ey source control action. Re: 11/2005
6/2004 BMPs, BMPs, monitoring
monitoring evaluate stormwater
solids fall 2010
Calbag Metals | 2454 | 8.5 W |4927 NW Front GL‘?;’;{ PH Le“e(’lggl’) forXPA1 " xpa | 03/06/06 | Overwater Activities N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Calbag Metals | 2454 | 8.5 W |4927 NW Front GTa?r:”er L Le"iagglr) forXPA | xpa | 0s/06/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Texaco Product 4500 Block Matt PH Agr for RI/SCM Overland
Pipeline 2117 | 87TW | L e, McClincy (8/00) RI 08/09/10 TransportSheet Flow N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
VOZED NG| prpy || gy || AEUDEEE )| WED )| AER G Rl | 0809110 Bank Erosion NA /A NA NIA none NiA NIA NA N/A N/A N/A A NA NIA NIA
Pipeline Front Ave. McClincy (8/00)
Texaco Product 4500 Block Matt PH Agr for RI/SCM . Review of Guilds Lake Rail Waiting on SCE to be Waiting for SCE to
Pipeline 2L || @y Front Ave. McClincy (8/00) &2 R GiEMTEEEr Ongoing Yard data and Gunderson data Al sy A completed ey be completed.
p Low
EZEBIFEENE gy || oy || D ERE Mat RELAG(oH{RUSCH RI 08/09/10 Stormwater N/A NIA N/A N/A none NIA NIA N/A N/A N/A N/A N/A N/A N/A N/A
Pipeline Front Ave. McClincy (8/00)
CZEBDACEE| e || @y || DGR | MEE | EHAZHETRISE R | 08/09/10 | Overwater Activities NIA N/A NIA NIA none N/A /A NA N/A N/A N/A N/A NIA NA N/A
Pipeline Front Ave. McClincy (8/00)
EZEBIFEENE gy || agy || D ERE Mat RELAG(oH{RUSCH RI 08/09/10 Other N/A NIA N/A N/A none NIA NIA N/A N/A N/A N/A N/A N/A N/A N/A
Pipeline Front Ave. McClincy (8/00)
Container Karen Pre-PH VCP Letter Agr | conditional Overland
RGNy 4015 | 8.8W 3900 NW Yeon| -~ for RUES NFA 2004 | 11/04/09 TransportSheet Flow N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Container | 4515 | g.gw |a900 N Yeon| Karen |Pre-PH VCP Letter Agr) conditional | ;; /g Bank Erosion NIA N/A NIA NIA none NIA NIA NIA N/A N/A N/A N/A NIA NIA N/A
Recovery Tarnow for RI/FFS NFA 2004
Container Karen |Pre-PH VCP Letter Agr | conditional Insignificant pathway; no
Recovery 4015 | 8.8 W [3900 NW Yeon Tarnow for RIUES NFA 2004 11/04/09 Groundwater Completed e g st | Low § N/A No SCM needed
ow
Cotaine] 4015 | 8.8 W (3900 NW Yeon sy None condrionsl 11/04/09 Stormwater Deferred Stormwater characterization WD EIEIG WLy an SeE i o bg Wi N EEs
Recovery Tarnow NFA 2004 schedule. completed determined completion
Container | 4515 | g.gw 3900 NW Yeon| K&ren |Pre-PH VCP Letter Agr) conditional | 1459 | Gyenyater Activities NIA NIA NIA NIA none NIA NIA NA NIA NIA NIA NA NIA NiA NA
Recovery Tarnow for RI/FS NFA 2004
Container | 4015 | 8.8 w |3900 NW Yeon IFEHAIVEIR IR G| 5oy Other NIA NA NIA NIA none N/A N/A NIA N/A NA NA NA NIA NIA NA
Recovery for RI/FFS NFA 2004
Christensen Oil| 2426 | g.gw | SBZLNWSt | Shawn | VEPLetter AGriorPA | ypr | 75710 Overiand /A NA /A /A none NA NA NiA NA NA NA NA NiA NiA NA
Helens Rapp (8/00) Transport/Sheet Flow
Christensen Oil| 2426 | g.gw | SBZLNWSt | Shawn | VEPLetter AGriorPA | ypr | g72710 Bank Erosion NA A NA NA none /A /A NA /A A A A NIA NIA NIA
Helens Rapp (8/00)
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Table 1: DEQ Milestone Report 10872010
Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor

Confirmed or suspected sources of contamination to the river S C | E | . SCE S C | D .. SCD d S f S C | M SCM
Site information Project status ource Control Evaluation ( ) ource Control Decisions ( s) and Status of Source Control Measures ( S)
Basis for determination that source control is Additonal P d
" Type of agreement . Date last . needed Status of EPA Source control Status of EPA SCM activities Mass or volume of ftona . »rupuse Date SCM | Status of EPA Operaton and
. River H N Project o Status of Major SCE tasks to be Schedule for N - . . - SCM activities to be N .
Site name  |ECSI # . Address DEQ PM directing source modified SCE Pathway n review of SCE alternatives evaluation | Selected SCMs review of SCM completed to date contaminants completed review of maintenance
mile trol status d SCE completed completing SCE Pathway Site deci d schedul lection decisi lled done and schedule (m- leted SCM "
control (m-d-y) Pathway determination | priority priority ecision and schedule (m-y) selection decision (m-y) controlle V) (m-y) complete requirements
level level
Product recovery
P from
Christensen Oil | 2426 | 8.9 W Sz Y & Shal VEIP LBl A T PR XPA 07/27/10 Groundwater Ongoing S watel 3rd Qtr 2011 to be determined ©® b? VT € SCE_‘O groundwater -
Helens Rapp (8/00) Assessment determined be completed; dual phase
extraction
p Med
Storm water sampling per Storm water
Christensen Oil| 2426 | 8.ow | 382LNW St | Shawn | VCP Letter AgrforPA | yon | g7/57110 Stormwater Ongoing pecsiandlevaiiaioniol sdQuzony | WaingonSCEtobe |y WL & SED N/A RENMESand N/A N/A N/A N/A N/A N/A N/A
Helens Rapp (8/00) groundwater preferential flow completed be completed; filtering catch
to storm sewer basin sediment
Christensen Oil | 2426 | g.ow | SB2LNW St | Shawn | VCP Letter AgrforPA | ypp | 4757120 [ overwater Acivities NA NA NA NA none N/A N/A NA N/A N/A NA N/A NA NA NA
Helens Rapp (8/00)
Christensen Oil| 2426 | 8.ow | SB2LNWSt | Shawn ) VCP Letter AgrforPA | ypp | 0715720 Other N/A NA NA NA none N/A N/A NA N/A N/A N/A NA NA NA N/A
Helens Rapp (8/00)
Texaco 3800 NW St Matt PH Agr for RI/SCM Overland
Terminal 169 (8.9W S McClincy (8/00) RI 08/09/10 Transport/Sheet Flow N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Texaco - | 459 |ggyy | SBOONWSE | Matt | PHAgrfor RISCM Rl | 0809710 Bank Erosion NIA NA NiA NiA none NA NA NiA NA NA NA NA NiA NiA NA
Terminal Helens McClincy (8/00)
Texaco 3800 NW St Matt PH Agr for RI/SCM . Waiting on SCE to be Waiting for SCE to
it 169 [8.9W MEES McClincy 8100) RI 08/09/10 Groundwater Ongoing 2nd Quarter 2011 2nd Quarter 2011 completed p Low p Low be completed.
Evaluating groundwater o o
Tex?” 169 | 8.9W SO Y & Mgtt REOCIRISEM RI 08/09/10 Stormwater Ongoing infiltration to storm sewer 2nd Quarter 2011 Wi @ SEEiD e ©® b? el & SeE D
Terminal Helens McClincy (8/00) system completed determined be completed
No known current
USEED 169 |gow | 380ONWSL | Mat BUgIToRISCM RI 08/09/10 | Overwater Activities N/A N/A N/A sources (spills reported | none N/A NIA N/A NIA NIA NIA NIA N/A N/A NIA
Terminal Helens McClincy (8/00) to OERS)
Texaco 169 |gow | SBOONWSL | Mat G IEE RI 08/09/10 Other N/A N/A N/A N/A none NIA NIA N/A N/A N/A N/A N/A N/A N/A N/A
Terminal Helens McClincy (8/00)
EPA lead: Corrective
Vanwater gnd 330 ow 3950 NW Yeon Holly RCRA Coreective Measures 08/05/10 Overland N/A NA NA NA None NA
Rogers (Univar) Ave Arrigoni Action Order Implement Transport/Sheet Flow
9 ation
Vanwater and 3950 NW Yeon EPA lead; RCRA Corrective (r\:lluer;esz‘r“elz
) 330 9w Holly ) 08/05/10 Bank Erosion N/A NA NA NA None N/A
Rogers (Univar) Ave e Action Order Implement
Arrigoni y
ation
EPA notes that
the discovery of
EPA lead: Corrective Soil Vapor Soil Vapor Extraction Optimization of SVE and NAPL warrants Ongoing maintenance of
Vanwater and 3950 NW Yeon ' RCRA Corrective Measures Groundwater under Corrective Measures Extraction and P Groundwater Extraction a re-evaluation going "
) 330 9w Holly ) 08/05/10 Groundwater Completed NA Completed and Groundwater 468,000 Ibs SVE wells, extraction wells|
Rogers (Univar) Ave e Action Order Implement control Study Completed 4/21/06| Groundwater Systems/2008 through fo the remedy -
Arrigoni . to be Pump and Treat " and treatment system
ation Pump and Treat schedule for this
determin isin
ed development
EPA lead: Corrective
Vanwater gnd 330 ow 3950 NW Yeon Holly RCRA Corrective Measures 08/05/10 Stormwater Ongoing Stormwaer Eathway 1st Quarter 2011 Waiting on SCE to be NA Planned for 2nd Quarter
Rogers (Univar) Ave Arrigoni Action Order Implement Evaluation completed
9 ation
Vanwater and 3950 NW Yeon EPA lead; RCRA Corrective %lluer;esz‘rl;:
) 330 9w Holly ) 08/05/10 Overwater Activities N/A NA NA NA None NA
Rogers (Univar) Ave N Action Order Implement
Arrigoni y
ation
Corrective
EPA lead; "
Vanwater gnd 330 ow 3950 NW Yeon Holly RCRA Corrective Measures 08/05/10 Other
Rogers (Univar) Ave I Action Order Implement
Arrigoni y
ation
Cuilds Lake RR| 155 | 90w [3500 Nw Yeon| Jimorr | PHAQrfor RUSCM Rl | 0730110 Overed NiA NA N/A NiA none NA NA NiA NA NA NA NA NiA NiA NA
Yard (12/02) Transport/Sheet Flow
Culds ke RR| 100 | 9.0w |3500 Nw Yeon| gimorr | PH Ag(’lfz%g”sm Rl | 0730110 Bank Erosion NA A NIA NIA none NIA NIA NIA /A /A NIA NIA NIA NIA NIA
Guilds Lake RR " PH Agr for RI/SCM . L . Waiting on SCE to be Waiting on SCE to
vard 100 | 9.0 W | 3500 NW Yeon| Jim Orr (12/02) RI 07/30/10 Groundwater Ongoing GW Investigation ongoing 3rd Qtr 2011 completed p Low be completed
Guilds Lake RR PH Agr for RI/SCM Waiting on SCE to be plem Waiting on SCE to
Yard 100 | 9.0 W |3500 NW Yeon| Jim Orr (12/02) RI 07/30/10 Stormwater Ongoing SW Investigation ongoing; 3rd Qtr 2011 completed p Low be completed
G”"df/';f;e RR| 100 | 9.0w |3500 NW Yeon| Jimorr | PH Ag(’lfz%g'/ SCM™ RI 07/30/10 | Overwater Activities N/A N/A N/A N/A none NIA NIA N/A N/A N/A N/A N/A N/A N/A N/A
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Table 1: DEQ Milestone Report
Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor

Confirmed or suspected sources of contamination to the river

Site information

Project status

Source Control Evaluation (SCE)

Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs)

Basis for determination that source control is Additonal P d
" Type of agreement . Date last . needed Status of EPA Source control Status of EPA SCM activities Mass or volume of ftona »rupuse Date SCM | Status of EPA Operaton and
. River H N Project o Status of Major SCE tasks to be Schedule for N - . . - SCM activities to be N .
Site name  |ECSI # . Address DEQ PM directing source modified SCE Pathway n review of SCE alternatives evaluation | Selected SCMs review of SCM completed to date contaminants completed review of maintenance
mile trol status d SCE completed completing SCE Pathway Site deci d schedul ! decisi lled done and schedule (m- leted SCM .
control (m-d-y) Pathway determination | priority priority ecision and schedule (m-y) selection decision (m-y) controlle V) (m-y) complete requirements
level level
G”"di;ra;e RRI 100 | 9.0w |3500 Nw Yeon| Jmorr | PH Ag(’lfz%g” el RI 07130110 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Shawn Pre-PH VCP Formal Ovenand N/A, entirely paved and/or
Gunderson 1155 | 9.0 W | 4350 SW Front RI 08/05/10 | Transport/Sheet Flow - N/A ! VP N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Rapp Agr for RI/FS (1994) Aol developed
3 TBD pending
Overland DEQ review of Focused Area 2 . .
Shawn Pre-PH VCP Formal . DEQ's review of . " Waiting on SCE to
Gunderson 1155 | 9.0 W (4350 SW Front Rapp Agr for RIFS (1994) RI 08/05/10 | Transport/Sheet Flow - Ongoing RI report & sou_rce control Focused Area 2 RI Pathway is complete p High be completed.
Area 2 screening
report
o Overland DEQ review of Focused Area 3 TBD pending .
Gunderson 1155 | 9.0 W | 4350 SW Front Shawi (PP WS (el RI 08/05/10 | Transport/Sheet Flow - Ongoing RI report & source control DEQ's review of Pathway is complete p High Wl onv BCE
Rapp Agr for RI/FS (1994) . completion
Area 3 screening Area 3 RI report
Gunderson | 1155 | 9.0 W |4350 Sw Front| SPawn [ Pre-PH VCP Formal RI 08/05/10 | Bank Erosion-Areal | Ongoing | Survey of erodible soils, follows ;i 5 o 919 | Waitingon SCEtobe | () Wl o SE=
Rapp Agr for RI/FS (1994) up sampling completed completion
Final SCMs TBD.
Interim SCMs
being
considered:
excavation of 4
2 FFS's drafted and | soiliblastsand picroCH
rejected by DEQ for lack | grit, engineered QY ITELEES
Gunderson | 1155 | 9.0W |4350 Sw Front| Shawn [ Pre-PH VCP Formal RI 08/05/10 | Bank Erosion- Area2 | Ongoing |2nk characterization needstof i o arior 2011 | Pathway is complete High of data, sampling work | sediment/grit Sl Bl wii
Rapp Agr for RI/FS (1994) be completed. L areas during barge
plans and FFS revisions | traps, selected welding &
pending. area g_
. sandblasting.
revegetation, and
additional
operations
reviews &
improvements.
Final SCMs TBD.
Interim SCMs
Gunderson working on be|ir:19l:lztzjr;s|sie"red
Shawn Pre-PH VCP Formal g A Bank characterization needs to A 8 Area 3 FFS revisions 3
Gunderson 1155 | 9.0 W |4350 SW Front Rapp Agr for RIFS (1994) RI 08/05/10 | Bank Erosion - Area 3 Ongoing be completed. 1st Quarter 2011 | Pathway is complete High based on Area 2 FFS S:;::;\;zﬂ;)ga
. comments. "
High revegetation, and
engineered bank
stabilization.
Ay No known current
Gunderson | 1155 | 9.0W |4350 Sw Front| SNawn | Pre-PH VCP Formal RI g || OV RGeS - N/A N/A N/A sources (spills will be none NIA N/A N/A N/A N/A N/A N/A N/A N/A N/A
Rapp Agr for RI/FS (1994) Area 3
reported to OERS)
Complete site wide Groundwater is a Alternatives evaluation ‘Hydraulitc d SCD submitted to | o0 cove Conduct SCMs
Shawn Pre-PH VCP Formal : . N complete pathway, VOC EPA comments completed, EPA containmentand | £pa 2/2003, EPA . ~40 Ibs. of HVOCs effectiveness Quarterly performance
Cunitim || M3 | GOWY || 42 S i Rapp Agr for RI/FS (1994) R T || GEMiE = A i Ongoing QEMEE) SHEE & i AviliL plume migrating to/under| P el received 5/03 comments received source removal | comments received | SYStemsinstalled |- o od as of 7i07 evaluation(s). Schedule monitoring and reporting
update sampling program " using air- and operating
river. 5/2003 eal= 5/2003
Shawn Pre-PH VCP Formal A Rl in review, also see Waiting on SCE to be to be Waiting on SCE to
Gunderson 1155 | 9.0 W | 4350 SW Front Rapp Agr for RIFS (1994) RI 08/05/10 | Groundwater - Area 2 Ongoing ISR AT A 1st Qtr 2011 completed (i) be completed.
Shawn Pre-PH VCP Formal 4 Rl in review, also see q Waiting on SCE to
Gunderson 1155 | 9.0 W (4350 SW Front Rapp Agr for RIFS (1994) RI 08/05/10 | Groundwater - Area 3 Ongoing R AT AT G 1st Qtr 2011 Pathway is complete p Med be completed.
q / Current BMPs
Review stormwater sampling include catch basin
Gunderson 1155 | 9.0 W | 4350 SW Front S R Ve el RI 08/05/10 Stormwater - Area 1 Ongoing W (10/08) et gatch HEET 2nd Quarter 2011 Wi I SEE (e p Med WO En SED ",“e”m Seifs filter inserts & annual
Rapp Agr for RI/FS (1994) sediment sampling report completed be completed. being evaluated
clean-out of catch
(01/08) -
asins
st Y S A Interim SCMs in Current BMPs
Y! ul o i i q .
Shawn Pre-PH VCP Formal . o . . Waiting on SCE to design include, include catch basin
Gunderson 1155 | 9.0 W (4350 SW Front Rapp Agr for RIFS (1994) RI 08/05/10 Stormwater - Area 2 Ongoing Iaunchv:ayst- plptmg and 2nd Quarter 2011 | Pathway is complete p High be completed. legacy sediment filter inserts, annual
feaunen piping cleanouts clean-out of catch
TBD pending DEQ's Final SCMs TBD Current BMPs
Shawn Pre-PH VCP Formal . . review of Rl report and | & interim SCMs include catch basin
o C . > e
Gunderson 1155 | 9.0 W (4350 SW Front Rapp Agr for RIFS (1994) RI 08/05/10 Area 3 2nd Quarter 2011 Pathway is complete High 2008/2009 storm water | being considered filter inserts, annual
system ing reports include, clean-out of catch
Gunderson | 1155 | 9.0W [4350 SW Front| Sawn [ Pre-PH VCP Formal RI 08/05/10 Other N/A N/A N/A N/A none N/A NIA N/A N/A N/A N/A N/A N/A N/A N/A
Rapp Agr for RI/FS (1994)
prEioiliney Mike | PH Agr for RISCM Overland
(Parts Mfg 115 | 9.2E | 5400 N Basin 9 RI 06/30/10 N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Plant) Romero (12/02) Transport/Sheet Flow
Freightliner "
(PartsMig | 115 | 9.2 | 5400 N Basin | _Mike | PHAgrfor RIISCM RI 06/30/10 Bank Erosion NIA N/A NIA NIA none N/A N/A NIA N/A N/A N/A N/A NIA NIA N/A
Plant) Romero (12/02)
Freightliner " .
(Parts Mfg 115 | 9.2 E | 5400 N Basin e BionforRSCH RI 06/30/10 Groundwater Ongoing (Rete Gl EamEieiEr 1st Qtr 2011 to be determined p Low
Plant) Romero (12/02)
ey RP voluntary
Freightliner G G)
(Parts Mfg 115 | 9.2E | 5400 N Basin Mike PH Agr for RI/SCM RI 06/30/10 o Ongoing Addmongl stormwater 1st Qtr 2011 Waiting on SCE to be to bg sﬁormwgﬁer
Plant) Romero (12/02) sampling needed completed determined system prior to
completing
screening
Freightliner "
(PartsMfg | 115 | 92E | 5400 N Basin | _Mke RO SCH RI 06/30/10 | Overwater Activities N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Plant Romero (12/02)

10/8/2010

210f 26



Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor

Table 1: DEQ Milestone Report

Confirmed or suspected sources of contamination to the river

Site information

Project status

Source Control Evaluation (SCE)

Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs)

Basis for determination that source control is Additonal P d
" Type of agreement . Date last . needed Status of EPA Source control Status of EPA SCM activities Mass or volume of ftona . »rupuse Date SCM | Status of EPA Operaton and
. River H N Project o Status of Major SCE tasks to be Schedule for N - . . - SCM activities to be N .
Site name  |ECSI # . Address DEQ PM directing source modified SCE Pathway n review of SCE alternatives evaluation | Selected SCMs review of SCM completed to date contaminants completed review of maintenance
mile trol status d SCE completed completing SCE Pathway Site deci d schedul lection decisi lled done and schedule (m- leted SCM "
control (m-d-y) Pathway determination | priority priority ecision and schedule (m-y) selection decision (m-y) controlle V) (m-y) complete requirements
level level
Freightliner q
(PartsMfg | 115 | 9.2E | 5400 N Basin | _Mike piLAg i RISCH RI 06/30/10 Other N/A N/A N/A N/A none NIA NIA N/A NIA NIA NIA N/A N/A N/A N/A
Plant) Romero (12/02)
Leter Agreement for
container | 764 | g gy | S0ONWSt | 5 o ST SCE | 07129110 Overd NiA NA NiA NiA NiA NA NA NiA NA NA NA NA NiA NiA NA
Management Helens Rd Assessment and Transport/Sheet Flow
Source Control 5/26/08
Leter Agreement for
container | 76, | g gy | S00ONWSt | 5 o ST SCE | 07129110 Bank Erosion NIA NA NIA NIA NIA NA NA NiA NA NA NA NA NiA NiA NA
Management Helens Rd Assessment and
Source Control 5/26/08
Leter Agreement for ERTEEET
Gy 4784 | 9.3W EWEY Y & Jim Orr SRy SCE 07/29/10 Investigation of Dry Ongoing Complete characterization TBD Wiy e S p Low [Waiig onv SE=
Management Helens Rd Assessment and Wells Onh completed completion
Source Control 5/26/08 Y
p Med
Leter Agreement for
Gy 4784 | 9.3W SO Y & Jim Orr Sy SCE 07/29/10 Stormwater Ongoing Complete characterization TBD Wiy e SR p Med (Ao onv SE=
Management Helens Rd Assessment and completed completion
Source Control 5/26/08
Leter Agreement for
container | 767 | g gy | S00ONWSt | 5 o ST SCE | 07/29/10 | Overwater Activities NIA NIA NIA NIA NIA NA NIA NIA NA NA NIA NA NIA NIA NA
Management Helens Rd Assessment and
Source Control 5/26/08
Leter Agreement for
Container 4784 | 9.3w 3000 NW St Jim orr Stormwater SCE 07/29/10 Other N/A N/A No current Waiting on SCE to be to bg Wamng’on SCE N/A N/A N/A N/A N/A N/A N/A N/A N/A
Management Helens Rd Assessment and schedule. completed determined completion (m-y)
Source Control 5/26/08
Columbia
American | 29 | 93w [S003NWSSt |y pugh [ Consent dudgment | SCE | 0si25/10 Overead NiA NA NiA NiA none nia NA NiA NA NA NA NA NIA NiA NA
Plating Ave Transport/Sheet Flow
Solumbia 3003 NW 35th
American 29 9.3W e Mark Pugh| Consent Judgment SCE 05/25/10 Bank Erosion N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Plating
Colmbs 3003 NW 35th
American 29 9.3W D Mark Pugh| Consent Judgment SCE 05/25/10 Groundwater Completed N/A N/A Incomplete pathway none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Plating
p Low
. 3,740 gallons of
SCE. il b? Line Cleanout standing water and
Columbia 3003 NW 35th sugy::;i:vg;h Waiting on SCE Waiting on SCE completed and e ElEsE storm line cleanout | Performance monitoring
American 29 9.3W Mark Pugh| Consent Judgment SCE 05/25/10 Stormwater Completed None pertormar Pathway is complete p Low g on g on new stormwater pending SCD water removed; 2.50 | 4th Qtr 2010 - 2nd Qtr TBD TBD TBD
. Ave monitoriing n n completed L .
Plating expected 3rd Qtr system tons in-line sediment 2011
P constructed 2010 disposed of as F-listed
waste.
ColLmbs 3003 NW 35th
American 29 9.3W o Mark Pugh| Consent Judgment SCE 05/25/10 Overwater Activities N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Plating
Solubie 3003 NW 35th
American 29 9.3W A Mark Pugh| Consent Judgment SCE 05/25/10 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Plating
Wilhelm B S Overland
q 69 9.3W | NW St. Helens | Jim Orr SCE 07/29/10 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Trucking Road Assessment and Transport/Sheet Flow
Source Control 5/26/08
Letter Agreement for
Wihelm | g | g gy | 3250and |y o, ST SCE | 07129110 Bank Erosion NA A NA NA none NiA NiA NA /A /A A A NA NIA NIA
Trucking 3074 NW St. Assessment and
Helens Road Source Control 5/26/08
Letter Agreement for
Wihelm | g | gay | 3251and |y o, ST SCE | 07129110 Groundwater NIA NIA NA NIA none A A NA NIA NA NA NA NA NIA NA
Trucking 3074 NW St. Assessment and
Helens Road Source Control 5/26/08
p Med
Letter Agreement for
Wllhglm 69 9.3W 3252 and Jim Orr Sy SCE 07/29/10 Stormwater Ongoing Work plan under review 0 QU ALY to be determined p Med [Waiing onv SE=
Trucking 3074 NW St. Assessment and est completion
Helens Road Source Control 5/26/08
Letter Agreement for
Wihelm | g | gay | 3253and | 5o, ST SCE | 07/29/10 | Overwater Activities NIA NIA NA NIA NIA NA NIA NIA NIA NIA NA NA NIA NIA NIA
Trucking 3074 NW St. Assessment and
Helens Road Source Control 5/26/08
Witeim wsoangaore) | KU IR
3 69 9.3W [ NW St. Helens | Jim Orr SCE 07/29/10 Other N/A N/A N/A N/A N/A N/A NA NA NA NA NA NA NA NA N/A
Trucking Road Assessment and
Source Control 5/26/08
GE Decommis-| 405 | 95w | 2727 nw2oth | O™ | PHAgrfor XPA (1/04) | xPA | 08/02/10 Oyerland N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A NIA
sioning Gainer Transport/Sheet Flow
ez gsgﬁgm's’ 4003 | 9.5W | 2727 NW 29th GZ?nmer PH Agr for XPA (1/04) | XPA | 08/02/10 Bank Erosion N/A N/A N/A NIA none N/A N/A N/A N/A N/A N/A N/A NIA N/A N/A
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Table 1: DEQ Milestone Report
Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor

Confirmed or suspected sources of contamination to the river

Site information

Project status

Source Control Evaluation (SCE)

Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs)

Basis for determination that source control is Additonal P d
" Type of agreement . Date last . needed Status of EPA Source control Status of EPA SCM activities Mass or volume of ftona . »rupuse Date SCM | Status of EPA Operaton and
. River H N Project o Status of Major SCE tasks to be Schedule for N - . . - SCM activities to be N .
Site name  |ECSI # . Address DEQ PM directing source modified SCE Pathway n review of SCE alternatives evaluation | Selected SCMs review of SCM completed to date contaminants completed review of maintenance
mile trol status d SCE completed completing SCE Pathway Site deci d schedul lection decisi lled done and schedule (m- leted SCM "
control (m-d-y) Pathway determination | priority priority ecision and schedule (m-y) selection decision (m-y) controlle V) (m-y) complete requirements
level level
GE Decommis-| Tom / 5
sioning 4003 | 9.5W | 2727 NW 29th @=hiEy PH Agr for XPA (1/04) XPA 08/02/10 Groundwater Ongoing Review draft SCE 3rd Quarter 2011 N/A p Low N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Medium
Removal of PCB
contaminated
sediment from 11/25/08
GE Decommis-| 405 | 95w | 2727 nw2oth | 1O | PHAgrfor XPA (1/04) | xPA | 08/02/10 Stormwater Completed 2/06 SCEReport | ooy i complete | Medium Done Schlmpementauo L on = eicaicly 1st qtr. 2007 (REsE ] Continued BMPs
sioning Gainer submitted report summer 2007  |basins and pipes, monitoring
new CBsffilters, completed
new pipes,
paving
CE gz;i"r:gm's' 4003 | 9.5W | 2727 NW 29th GT;;”er PH Agr for XPA (1/04) | XPA | 08/02/10 | Overwater Activities N/A N/A N/A N/A none N/A N/A NIA N/A N/A N/A N/A N/A N/A N/A
Galvanizers | 1) o6 | g 6\ | 2406 NW 30th | Jim O |PH Agrfor XPA (10003)]  xPA | 07729710 Overand N/A DA, ETIaEaizd) = eDiee: N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Company Transport/Sheet Flow from river
Galvanizers | 1) o6 | g 6\ | 2406 NW 30th | Jim O |PH Agrfor XPA (10103)]  xPA | 07729710 Bank Erosion N/A DA, ElIaEaizd) = eDiee: N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Company from river
Calvanizers 1196 | 9.6 W 2A0SSTh Jim Orr  |PH Agr for XPA (10/03) XPA 07/29/10 Groundwater Ongoing Draft SCE in review 4th Qtr 2010 Pathway is complete p Med WL & SE(D
Company be completed.
p Med Collecting/reusing
Main Plant canopy Sealing
h Stormwater
roof run-off in unused/unecessary
Galvanizers Waiting on SCE to SEGIEE (RS galvanizing process connections to City piping RS Maintenance of
1196 | 9.6 W | 2406 NW 30th | Jim Orr [PH Agr for XPA (10/03) XPA 07/29/10 Stormwater Ongoing Draft SCE in review 4th Qtr 2010 Pathway is complete p Med System Installed 3 e p operating
Company be completed. N (5/07), (Winter 2008), site paving Stormwater RX System
and Operational P " 3 January
repairing/sealing and pavement sealing 2010
pavement in NE (Summer 2008)
plant yard (8/07).
Gg(')";‘;::;s 1196 | 9.6 W | 2406 NW 30th | Jim Orr |PH Agr for XPA (10/03)|  XPA | 07/29/10 | Overwater Activities N/A DA S 'f"rzam'er?v;f'soo feet N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Gcaé";;'azﬁ;s 1196 | 9.6 W | 2406 NW 30th | Jim Orr |PH Agr for XPA (10/03)|  XPA | 07/29/10 Other N/A N/A N/A NIA none N/A N/A N/A N/A N/A N/A N/A NIA NIA N/A
Paco Pumps | 146 | 9.6 W | 2551 Nw 30th | , 3™ g ieement NFA | 01/24/08 Overesd N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
P: : Anderson (01/03/07) Transport/Sheet Flow
Paco Pumps | 146 | 9.6 W | 2551 Nw 30th | , 3™ g iesment NFA | 01/24/08 Bank Erosion N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A NIA
Anderson (01/03/07)
Paco Pumps | 146 | 9.6 W | 2551 Nw 30th | , 3™ i ieement NFA | 01/24/08 Groundwater N/A NIA N/A N/A none N/A N/A N/A N/A NIA N/A NIA N/A N/A N/A
Anderson (01/03/07)
" No current pathway; Low -
Paco Pumps | 146 | 9.6W | 2551 Nw 30th | O™ e AajiEeiiai NFA | 01/24/08 Stormwater Completed NIA legacy solids in storm Low el an SeE
Anderson (01/03/07) . . N completion
lines to be investigated
Paco Pumps | 146 | 9.6 W | 2551 Nw 30th | , 3™ A eement NFA | 01/24/08 | Overwater Activities N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Anderson (01/03/07)
Paco Pumps | 146 | 9.6 W | 2551 Nw 30th | , 3™ R eement NFA | 01/24/08 Other N/A N/A N/A N/A none NIA N/A N/A N/A N/A N/A N/A N/A N/A N/A
Anderson (01/03/07)
Port of Portiand| 764 |10,0 w |a556 NW Front| O™ IGA XPA | 02/19/09 Oyerand N/A N/A NIA NIA none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Terminal 2 Gainer Transport/Sheet Flow
Port of Portiand 764 |10,0 w |a556 NW Front| O™ IGA XPA | 02/19/09 Bank Erosion N/A NIA N/A N/A none NIA NIA N/A N/A N/A N/A N/A N/A N/A N/A
Terminal 2 Gainer
Port of Portland| 69 |1 o w |3556 Nw Front| O™ IGA XPA | 08/02/10 Groundwater Ongoing athQu2o10  |IMsignificantpathway; nol ) o VLTI € ST
Terminal 2 Gainer actions recommended be completed
p Low
IREEGT Ponland 2769 |10.0 W |3556 NW Front Tqm IGA XPA 08/02/10 Stormwater Ongoing Evaluate stormwater system 4th Qtr 2010 Wi @ SEEm e ® b? el @n SE=m
Terminal 2 Gainer completed determined be completed
Port of Portland| 764 |10,0 w |a556 NW Front| O™ IGA XPA | 02/19/09 | Overwater Activities N/A N/A N/A N/A none NIA NIA N/A N/A N/A N/A N/A N/A N/A N/A
Terminal 2 Gainer
Port of Portland| 5764 |10,0 w |a556 NW Front| O™ IGA XPA | 02/19/09 Other N/A N/A N/A N/A none NIA NIA N/A N/A N/A N/A N/A N/A N/A N/A
Terminal 2 Gainer
- Letter Agreement for
Calbag Metals | 5059 |10.1 w2495 NW Nicolil 5 o Source Control SCE | 07/28/10 Oyerland NIA N/A NIA NIA none N/A N/A NIA N/A N/A N/A N/A NIA NIA N/A
St. Transport/Sheet Flow
Assessment 2009
2495 NW Nicoli Letter Agreement for
Calbag Metals | 5059 |10.1 W St Jim Orr Source Control SCE 07/28/10 Bank Erosion N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
) Assessment 2009
Letter Agreement for Two quarters of GW evaluation to be part of Review Pending
Calbag Metals | 5059 |10.1 W 28 N Rl Jim Orr Source Control SCE 07/28/10 Groundwater Ongoing monnonngvcomp\ete. (AliEL December 2010 Pathway is complete none Wamngvon SE= SRiand F.S; schedu!e ﬂ_jr No SCM needed 7D ZLL YD N/A N/A N/A N/A SCA not D ElEHERES G
St. report due in October 2010. completion (m-y) completing draft/final: Date p needed
Assessment 2009 P a submitted.
No significant issues. December 2010
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Table 1: DEQ Milestone Report
Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor

Confirmed or suspected sources of contamination to the river

Site information

Project status

Source Control Evaluation (SCE)

Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs)

Basis for determination that source control is Additonal P d
River Type of agreement Project Date last Status of Major SCE tasks to be Schedule for needed Status of EPA Source control Status of EPA SCM activities Mass or volume of SCNII :2:‘”“:;535; Date SCM | Status of EPA Operaton and
Site name  |ECSI # . Address DEQ PM directing source | modified SCE Pathway / n review of SCE alternatives evaluation | Selected SCMs review of SCM completed to date contaminants completed review of maintenance
mile ol status d SCE completed completing SCE Pathway Site d d schedul ! deci lled done and schedule (m- leted SCM .
control (m-d-y) Pathway determination | priority priority ecision and schedule (m-y) selection decision (m-y) controlle V) (m-y) complete requirements
level level
stormwater catch
basin in-line
. cleanout,
Pilot study to evaluate surface Medium stormwater
Letter Agreement for washing of PCB contaminaiton evaluation to be part of | BMPs, asphalt stormwater catch ongoing stormwater Review Pending
Calbag Metals | 5059 |10.1 W 28 N Rl Jim Orr Source Control SCE 07/28/10 Stormwater Ongoing L comple}g. Focuged DD G Pathway is complete Medium el an Se= UHENE F.S; Salilils fz?r CECAEED || e 2T TEEHE B2 (-le monitoring through spring (AR SCA not effectiveness monitoring
St. Feaseability Study in schedule. completion (m-y) completing draft/final: surface Date cleanout, stormwater 2011 P
Assessment 2009 3 v . ool 2011 Submitted.
production. Most likely surface August 2011 capping/sealing, BMPs, monitoring
capping and SW treatment. Stormwater RX
System
Installation, and
monitoring
2495 NW Nicoli Letter Agreement for
Calbag Metals | 5059 [10.1 W St Jim Orr Source Control SCE 07/28/10 Overwater Activities N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
| Assessment 2009
2495 NW Nicoli Letter Agreement for
Calbag Metals | 5059 |10.1 W St Jim Orr Source Control SCE 07/28/10 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
) Assessment 2009
. 2745N Mike PH Agr for RI/SCM Overland , " SCE complete, DEQ Waiting on SCE to
UPRR Albina | 178 | 10.3E (T R (3102) RI 06/30/10 TransportSheet Flow Submitted Review document 4th Quarter 2010 review underway p Low be completed
UPRR Abina | 178 |103E| 2745N it (R Ay T RETE] RI 06/30/10 Bank Erosion Submitted Review document 4th Quarter 2010 | SCE complete, DEQ |, ) Wl & SE=m
Interstate Romero (3/02) review underway be completed
UPRR Albina | 178 [10.3E 2B e BilonfolRISCH RI 06/30/10 Groundwater under revision Review document 4th Quarter 2010 SCE}complete, DEQ to bg VENTiE @ SEE
Interstate Romero (3/02) review underway determined be completed
p Low
RP cleaned out
. 2745 N Mike PH Agr for RI/SCM . . SCE complete, DEQ to be Waiting on SCE to stormwater
UPRR Albina | 178 | 10.3E e R (3/02) RI 06/30/10 Stormwater Submitted Review document 4th Quarter 2010 review underway e be completed system prior to
completion of
UPRR Abina | 178 [103E| 274N Mike | PHAgrfor RISCM RI | 06130120 | Overwater Activities NA NA NA NA none N/A N/A NA N/A NA N/A NA NA NA NA
Interstate Romero (3/02)
UPRR Abina | 178 [103E| 274N Mike | PHAgrfor RISCM R | osi30i0 Other NA NA NA NA none N/A N/A NA N/A NA N/A NA NA NA NA
Interstate Romero (3/02)
Goldendale " Tom PH Letter Agr for XPA NFA Overland Insignificant pathway; no EPA reviewed and
Aluminum 20 | S| AR Gainer (2/00) 5/2004 RS Transport/Sheet Flow Gt actions recommended ez commented 5/04 Mo S aetiet B2
Goldendale | 5155 | 103 | 2600 NRiver | oM [ PHLeterAgrforxPA | - NFA 1 555505 Bank Erosion N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Aluminum Gainer (2/00) 5/2004
Goldendale . Tom PH Letter Agr for XPA NFA Insignificant pathway; no EPA reviewed and
AT 2440 | 10.3 E | 2600 N River @D (2/00) 5/2004 03/06/06 Groundwater Completed e — Low e o No SCM needed N/A
Low
Goldendale " Tom PH Letter Agr for XPA NFA Insignificant pathway; no EPA reviewed and
T o 2440 | 10.3 E | 2600 N River @ty (2/00) 5/2004 03/06/06 Stormwater Completed e e g — | Low commented 5/04 No SCM needed N/A
Coldendale | 5146 | 103 | 2600 NRiver | oM | PHLeterAgriorXPA |- NFA 1 qa06/06 | overwater Activities N/A N/A N/A N/A none NIA N/A N/A N/A N/A N/A N/A N/A N/A N/A
Aluminum Gainer (2/00) 5/2004
Coldendale | 5155 | 103 | 2600 N River | oM [ PHLeterAgrforxPA | - NFA 1 550505 Other N/A N/A N/A N/A none NIA NIA N/A N/A N/A N/A N/A N/A N/A N/A
Aluminum Gainer (2/00) 5/2004
BSE 3976 |10.4 w/| 2635 NW Front| - Tom vep NFA | 12/22/06 Overed N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Substation E Ave. Gainer Transport/Sheet Flow
PGE 3976 |10.4 w/| 2635 NW Front| - Tom vep NFA | 12/22/06 Bank Erosion N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Substation E Ave. Gainer
PGE 2635 NW Front Tom Insignificant pathway; no EPA commendted | Source Control Decision
Substation £ | 376 104 W Ave. Gainer b Bz | el (I T Compeies actions recommended | -°W on SCDin 10/06 | and NFA issued 12/6/06
Low
PGE 3976 |10.4 w/| 2635 NW Front| - Tom vep NFA | 12/22/06 Stormwater N/A N/A N/A N/A none NIA NIA N/A N/A N/A N/A N/A N/A N/A N/A
Substation E Ave. Gainer
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Table 1: DEQ Milestone Report 10872010
Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor

Confirmed or suspected sources of contamination to the river . ..
Site | . . Source Control Evaluation (SCE) Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs)
ite information PrOJeCt status
Basis for determination that source control is Additonal P d
" Type of agreement . Date last . needed Status of EPA Source control Status of EPA SCM activities Mass or volume of ftona »rupuse Date SCM | Status of EPA Operaton and
. River H N Project o Status of Major SCE tasks to be Schedule for N - . . - SCM activities to be N .
Site name  |ECSI # . Address DEQ PM directing source modified SCE Pathway n review of SCE alternatives evaluation | Selected SCMs review of SCM completed to date contaminants completed review of maintenance
mile trol status d SCE completed completing SCE Pathway Site deci d schedul lection decisi lled done and schedule (m- leted SCM "
control (m-d-y) Pathway determination | priority priority ecision and schedule (m-y) selection decision (m-y) controlle V) (m-y) complete requirements
level level
PGE 3976 |10.4 w| 2635 NW Front| - Tom vep NFA | 12/22/06 | Overwater Activities N/A NIA N/A N/A none NIA NIA N/A N/A N/A N/A N/A N/A N/A N/A
Substation E Ave. Gainer
PGE 3976 |10.4 w/| 2635 NW Front| - Tom vep NFA | 12/22/06 Other N/A N/A N/A N/A none NIA NIA N/A N/A N/A N/A N/A N/A N/A N/A
Substation E Ave. Gainer
Sulzer Pump | 1235 |10.4 W|2800 NW Front | Mark pugh | Letter Agr for XPA SCE | 05/25/10 Overand N/A Qualitative Assessment N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A
(9/02) Transport/Sheet Flow
Pending
Sulzer Pump | 1235 |10.4 W |2800 NW Front | Mark pugh [ -€tterAgr for XPA SCE | 05/25/10 Bank Erosion Completed None CEpiEEnGl || WEMGENSEEBER || oy W) G e
(9/02) storm water completed be completed
evaluation
Sulzer Pump | 1235 |10.4 W|2800 NW Front | Mark pugh | LetterAgr for XPA SCE | 05/25/10 Groundwater Ongoing | Need for additional evaluation | . 1oy 2019 | Waitingon SCEtobe | ) () ety &n SESm
(9/02) and possible sampling completed be completed
p Med
Letter Agr for XPA 2 Complete SCE sampling and Waiting on SCE to be Waiting on SCE to Sormline a_nnd Cleanout completed twice annual cleaning of Tt .
Sulzer Pump | 1235 |10.4 W 2800 NW Front| Mark Pugh SCE 05/25/10 Stormwater Ongoing N 4th Quarter 2010 p Med catch basin . 25 tons of sludge - periodic inspection and
(9/02) reporting completed be completed in Oct 2006 catch basins 3 L
cleanout maintenance; twice annual
cleanout
Letter Agr for XPA No known current
Sulzer Pump | 1235 |10.4 W [2800 NW Front | Mark Pugh (99/02) SCE 05/25/10 Overwater Activities N/A N/A N/A sources (spills reported none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
to OERS)
Sulzer Pump | 1235 |10.4 W | 2800 NW Front| Mark Pugh| “®te" ff/ng)m W SCE | 05/25/10 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Port of Portland Tom Gl
Terminal 1 3377 |10.6 W (2200 NW Front q PH Agr for RI/SCM FS 09/01/10 N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
North Gainer Transport/Sheet Flow
Port of Portland Tom
Terminal 1 3377 |10.6 W |2200 NW Front D PH Agr for RI/SCM FS 09/01/10 Bank Erosion N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
North
Port of Portland - . .
Terminal 1 | 3377 |10.6 W |2200 NW Front| 1™ PH Agr for RISCM FS | o0v/01/10 Groundwater Completed IS I D) o e el on Suy Sg=
North Gainer actions recommended to be completed
p Low
Port of Portland R o -
Terminal1 | 3377 |10.6 W |2200 NW Front| O™ PH Agr for RISCM RI 09/01/10 Stormwater Ongoing |COMPlete stormwater sampling| y oy 519 | Waltingon SCEtobe | o W) ED e
North Gainer by BES completed be completed
Port of Portland Tom
Terminal 1 3377 |10.6 W |2200 NW Front @D PH Agr for RI/SCM FS 09/01/10 Overwater Activities N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
North
Port of Portland Tom
Terminal 1 3377 |10.6 W [ 2200 NW Front @l PH Agr for RI/SCM FS 09/01/10 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
North
Soil removal and a
RBEES Matt RD/RA Agreement Gt e Overland Insignificant pathway; no PR GIE L (BT MEEIHSE E:/iAevt\‘llngg
(aka Portof | 2642 |10.9 W |2100 NW Front " 9 NFA 03/13/06 Completed 9 P Vi Low SCD since site was plan during . .
McClincy (06/06/03) Transport/Sheet Flow actions recommended N . since site was
Portland T1S) 6/2003 outside PH development; N
P outside PH
Deed restrictions
. - B 3 EPA did not
Riverscape Conditional P . EPA did not review .
(aka Portof | 2642 |10.9W 2100 N Front| . ™Matt REIRA B NFA | 03/13/06 Bank Erosion Completed e oniticantpativzyilne e SCD since site was No SCM needed D S
McClincy (06/06/03) actions recommended N since site was
Portland T1S) 6/2003 outside PH -
outside PH
. - B 3 EPA did not
Riverscape Conditional P » EPA did not review .
(aka Portof | 2642 |10.9 W|2100 NW Front Ma_n R A B NFA 03/13/06 Groundwater Completed Inslg_nlflcant PELTEY Low SCD since site was No SCM needed review &
McClincy (06/06/03) actions recommended Low N since site was
Portland T1S) 6/2003 outside PH -
outside PH
. - B 3 EPA did not
Riverscape Conditional P . EPA did not review .
(aka Portof | 2642 |10.9 W |2100 NW Front Ma_n RGBT NFA 03/13/06 Stormwater Completed Inslg_nlflcant [PELTEY Low SCD since site was No SCM needed review &b
McClincy (06/06/03) actions recommended N since site was
Portland T1S) 6/2003 outside PH N
outside PH
. - B 3 EPA did not
Riverscape Conditional P . EPA did not review .
(aka Portof [ 2642 |10.9 W|2100 NW Front Ma_n RERA A S NFA 03/13/06 Overwater Activities Completed Inslg_nlflcant [PELTEY Low SCD since site was No SCM needed review &y
McClincy (06/06/03) actions recommended N since site was
Portland T1S) 6/2003 outside PH -
outside PH
Riverscape Conditional
(aka Portof | 2642 |10.9W/|2100 NW Front| Mt Y G NFA | 03/13/06 Other N/A N/A N/A N/A none N/A NIA N/A N/A N/A N/A N/A N/A N/A N/A
McClincy (06/06/03)
Portland T1S; 6/2003
Multiple sites in ot
Pacificorp 5117 | 11.6 E |Albina Riverlots| Dan Hafley| PH Agr for RI/SCM XPA 07/27/10 N/A N/A N/A N/A none
e Transport/Sheet Flow
Multiple sites in
Pacificorp 5117 | 11.6 E |Albina Riverlots| Dan Hafley| PH Agr for RI/SCM XPA 07/27/10 Bank Erosion N/A N/A N/A N/A none
area
YN EHES D Waiting on SCE to be
Pacificorp 5117 | 11.6 E |Albina Riverlots| Dan Hafley| PH Agr for RI/SCM XPA 07/27/10 Groundwater Ongoing PA in progress 4th quarter 2010 cgomple(ed p Low
area
Multiple sites in . P Selected soil
Pacificorp 5117 | 11.6 E |Albina Riverlots| Dan Hafley| PH Agr for RI/SCM XPA 07/27/10 Stormwater Ongoing Sl aba(emeng af‘d 1st Qtr 2011 Wiy e S D p Med removals in
e stormwater monitoirng completed progress
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Table 1: DEQ Milestone Report
Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor

Confirmed or suspected sources of contamination to the river

Site information

Project status

Source Control Evaluation (SCE)

Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs)

Basis for determination that source control is Additonal Proposed
" Type of agreement . Date last . needed Status of EPA Source control Status of EPA SCM activities Mass or volume of ! b P Date SCM | Status of EPA Operaton and
. River H N Project o Status of Major SCE tasks to be Schedule for N - . . - SCM activities to be N .
Site name  |ECSI # . Address DEQ PM directing source modified SCE Pathway h n review of SCE alternatives evaluation | Selected SCMs review of SCM completed to date contaminants completed review of maintenance
mile trol status d SCE completed completing SCE Pathway Site deci d schedul lection decisi trolled done and schedule (m- leted SCM " t
control (m-d-y) Pathway determination | priority priority ecision and schedule (m-y) selection decision (m-y) controlle V) (m-y) complete requirements
level level
Multiple sites in
Pacificorp 5117 | 11.6 E |Albina Riverlots | Dan Hafley| PH Agr for RI/SCM XPA 07/27/10 Overwater Activities N/A N/A N/A N/A none
area

10/8/2010
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